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For the activities of the proposed Working Group on a new test protocol for exhaust emissions from 
non-road mobile machinery outlined in Informal document No. 1 it is proposed to adopt the 
following work schedule2. 

March 2003: start of activity with a kick-off meeting at DG JRC to confirm the terms of reference, 
the operating procedures and the group membership criteria. 

Technically the meeting will be aimed at introducing the reference documents (e.g. Final report on 
test procedure, ISO DIS 8178-11, etc.) and making a detailed planning of activity. Supporting 
documents will be presented, which are submitted by the main stakeholders and members of the 
working group. 

0 – 3 months: Collection of all externally available information via members of the Group. The 
present NRTC forms the reference considered for the further activity. 

4 – 9 months (January 2004): set-up of partial flow dilution tunnel on the test bed at JRC laboratory 
in Ispra. Test preparation of 1 or 2 engines (in the power range 37 to 560 kW) in Ispra including 
procurement of related installation tools3. Preparation of engine tests to be carried out directly at the 
engine manufacturers’ premises4. 
 
Purpose of the tests will be to verify the complete test protocol, based on adopted criteria. 
 
10 – 20 months: engine tests.  

20 – 24 months: Definition of the final test protocol and drafting of the final report. The report shall 
take into account also the procedures already delivered (or under development) in exhaust emission 
legislation in the EU, US and Japan and in ISO DIS 8178-11. 

                                                 
1 Giovanni De Santi, DG JRC, 28 November 2002  
2 If the work progresses very well, it might be possible to reduce the total duration. 
3 The engines and the installation tools will be supplied by the participating engine manufacturers. 
4 Test costs will be covered by the testing institute or firm. Transport costs will be covered by the institute or firm 
shipping the material. 



 

NRMM Engines Transient Test Cycle 
Work schedule

M
ar

ch
 2

00
3

Ju
ne

 2
00

3

D
ec

em
be

r 2
00

3

O
ct

ob
er

 2
00

4

Fe
br

ua
ry

 2
00

5

Collection of 
information

Set up of testing

Engine testing

Final reporting

June 2005
GRPE Session

January2005
GRPE Session

January 2004
GRPE Session

June 2004
GRPE Session

June 2003
GRPE Session

January 2003
GRPE Session

Kick-off Meeting


