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(Ninety-eighth session, 27-29October 2004,

agenda item 5 b))

ROAD TRANSPORT INFRASTRUCTURE

Trans-European North-South Motorway (TEM) Project – Progress Report

Note by the Project Manager
1. The Trans-European North-South Motorway (TEM) is an international motorway and expressway network connecting the Baltic, Adriatic, Aegean and Black Seas.

2. In the Project, thirteen Central Eastern and Southern Eastern European countries (Austria, Bosnia and Herzegovina, Bulgaria, Croatia, Czech Republic, Georgia, Hungary, Italy, Lithuania, Poland, Romania, Slovakia and Turkey) participate and with it three more countries – Sweden, Ukraine and Serbia and Montenegro – have an observer status. 

3. Its high-capacity, double and grade-separated carriageways, each with a minimum of two traffic lanes will ensure an adequate quality of services for modern traffic by providing for safety, speed and comfort in accordance with commonly adopted standards, thus contributing to the economic and social development of the whole European continent.

4. The United Nations Economic Commission for Europe is its Executing Agency, responsible for technical and administrative backstopping of the Project and the coordination of its activities.

5. The total planned length of the TEM network as of 1 January 2004 was 23,389 km, out of which 9978 km were in operation and 1025 km under construction (Annex 1). The schematic map of the TEM Network 2004 is attached to this report as Annex 4.

6. Taking into account the corresponding comparative indicators (last three columns of Annex 1), Turkey had the highest percentage of the TEM network length (29.6%), Croatia had the fastest construction pace (18.8% of its national TEM network under construction) and Italy had the highest degree of completion of its TEM network (99.7%). In total, 42.7% of the whole TEM network was in operation and 4.4% of its length was under construction.

7. Pending total completion, nevertheless, TEM is already an operational reality because of the TEM Corridor, which consists of upgraded national roads linking the already constructed motorway sections.

8. The main objectives set for the Project are:

(a) To assist the participating countries in accelerating the construction of the TEM network through the identification of investment needs and priorities, investigation of financial resources needed for its construction and determination of appropriate payback systems for use on the TEM motorway.

(b) To assist in designing, building, maintaining, operating and administering the TEM motorway network on the territories of participating countries as part of an integrated European transport infrastructure, thus filling the gaps in the existing motorway network in the region.

(c) To pay special attention, in view of present economic constraints, to the upgrading of existing roads and to envisage the stage construction of motorways.

(d) To promote and improve cooperation in all matters concerning road transport between TEM countries having different levels of development.

(e) To continue to disseminate the knowledge, expertise and know-how developed so far in the TEM region to other regions of the world.

9. In the whole period of 27 years during which the TEM Project has been underway, an efficient type of co-operation and understanding has been established between the respective motorway and/or highway authorities of the participating countries, together with the Project’s institutional framework and organizational structure. 

10. The highest decision-making body of the TEM Project is the Steering Committee, which meets twice a year, determines the policy of the Project as well as the general measures to be taken concerning TEM activities, and takes decisions for common action.

11. The TEM Steering Committee held its last (forty-first) session on 31 May-2 June 2004 in Antalya, Turkey. The next (forty-second) session of the Committee will be held on 29 November-1 December this year in Geneva.

12. The Project has a Project Central Office (PCO) set up to coordinate all the activities carried out under the terms of the Programme of Work. It operates under the direction of the Steering Committee and under guidance from the Economic Commission for Europe. The PCO is located in Warsaw and the Polish Government covers office expenses.

13. The Project Central Office is headed by the Project Manager. The past TEM Project Managers were made available by the Governments of Greece, Turkey, Romania, former Czechoslovakia, Slovakia and the Czech Republic, respectively. The present Project Manager has been provided by the Government of Slovakia with an assignment until 31 December 2005. 

14. The TEM has a National Coordinator in each participating country appointed by the respective Government, responsible for the coordination of all Project activities within the country.

15. The funding of all Project activities in-kind as well as in cash is provided exclusively by the participating countries. In this respect, the TEM Cooperation Trust Fund has been established, based on the Trust Fund Agreement signed in Geneva in December 1991. According to this Agreement, each participating country contributes USD 7,500 annually to the Project in addition to its in-kind contribution. In view of the fact that the annual contribution of USD 7,500 was set in 1992 and since then, inflation, US dollar depreciation and increased project activities have negatively affected the operating costs of the Project, the last Steering Committee held in Antalya adopted an UNECE proposal for an exceptional contribution of every participating Government amounting to USD 2,500 (totally USD 32,500) within the year 2004 budget. Under the terms of the Agreement, the UNECE is responsible for the management of the funds contributed in cash. As a result of this, the Project has a well established and permanent arrangement for the continuous administration and co-ordination of its technical, managerial and economic activities.

16. According to the financial report for 2003, approved by the forty-first session of the TEM Steering Committee, the total funds available in the year 2003 amounted to USD 103,801 with total expenditures (including UNECE Programme support costs) representing USD 87,979, resulting in a total unencumbered positive balance as at 31 December 2003 amounting to USD 15,822.

17. The TEM Programme of Work and adjusted budget for 2004, based on the provisions of the Trust Fund Agreement and approved by the fortieth session of the TEM Steering Committee (12-14 November 2003, Trieste) and forty-first session of the TEM Steering Committee (31 May-2 June 2004, Antalya) are attached to this report as its Annexes 2 and 3.

18. Besides the co-operation and assistance activities of the Project regarding the acceleration of TEM construction itself, the TEM Project performs the piloting function in private sector funding of motorway and road construction and maintenance, focusing on the legal framework for building motorways with foreign credits and concession systems, evaluation of payback systems, including conditions for the application of motorway tolls, investigation and/or development of issues for assessing Public Private Partnership arrangements and technical assistance in the areas of private financing of motorways.

19. In the recent period, the scope of technology and know-how transfer in the framework of the TEM has also widened, going from motorway design, construction and operation to the broader field of common motorway and road issues, such as pavement and bridge management, environmental impact assessment, standardization, harmonization of signing, introduction of intelligent transport systems, etc. The forms, tools and techniques used in technology transfer within the TEM vary according to the aim and type of respective activities. They include seminars, workshops and round tables usually organized by one member country jointly with the TEM Project Central Office in accordance with the annual programme of work, often in collaboration with one or more non-TEM institutions or consultants.

20. These transfer and technical assistance activities have also included valuable inputs from other OECD countries, especially from the countries of the European Union and the United States of America. Within the multitude of technology transfer programmes directed now to Central and Eastern European countries, the TEM is unique in that it deals not only with the transfer from the more developed Western countries to the region, but also with the technology transfer, coordination and exchange of experience and know-how between the participating countries of the region themselves. The technical potential amassed, in terms of experts trained, also constitutes a substantial resource now possessed by the TEM Project, which can be capitalized on in other regions.

21. The TEM Project collaborates with international organizations dealing with transport issues, especially with the respective Directorates General of the Commission of the European Union, European Conference of Ministers of Transport, OECD Transport Division, CEI (Central European Initiative), WERD (Western European Road Directors), US-based HEEP (Highway Engineering Exchange Program), UN/TER Project Central Office in Budapest, International Road Transport Union (IRU), International Road Federation (IRF) and the European Association of Companies with Concessions for Motorway, Bridge and Tunnel Tolls (ASECAP).

22. In the reporting period, also the involvement of the TEM PCO in the monitoring of the development of Pan-European Transport Corridors went on and was manifested inter alia by the presence of the TEM Project Manager and his Deputy in the meeting of the Steering Committee of Corridor VI, on behalf of its Secretariat, held in Ostrava, Czech Republic on 24 November 2003 and in the meeting of the Steering Committee of Corridor III held in Kiev, Ukraine on 23-24 June 2004. 

23. Moreover, the TEM Project Manager participated in the 6th meeting of the Corridors and Areas Co-ordinators Group held in Brussels on 15 March 2004 and attended the International conference “Bottlenecks of the future infrastructure connection between the Slovak Republic and Poland” (Corridor VI) held in Bielsko Biala, Poland on 22-23 January 2004.

24. The TEMSTAT database and mapping activity was successfully developed in the course of the reporting period. On 18-19 March 2004, the TEMSTAT Data Collection and Mapping Meeting coupled with the Meeting of TEM and CEDR (Conference of European Directors of Roads) Subgroup Road Data representatives was held in Prague, Czech Republic, in which experts of 11 TEM member countries took part. In the meeting, the TEM Status data and TEMSTAT 1 and 2 data for 2004 were transferred to the TEM PCO to be used for elaboration of the TEM Status report, country and regional maps as well as for elaboration of the TEM Master Plan.

25. The TEMSTAT database represents the basic input to the TEM ArcView mapping programme, consisting of infrastructure status regional and country maps, traffic flow maps and TEM Master Plan maps presenting the envisaged network development until the year 2020. 

26. In November 1993, with FHWA’s and HEEP’s financial and technical support, the TEM/HEEP Area V (Central Eastern Europe) was inaugurated as the first one in Europe. HEEP is a non-profit association in charge of promoting free exchange of computer programmes, systems and concepts between its members in the fields of civil engineering, transportation and management with the aim of increasing the effectiveness of computer usage. The establishment of the HEEP Area V provided TEM participating countries and their software experts with free access to the latest developments in highway electronic engineering.

27. The TEM/HEEP Area V 2004 Annual Meeting was held in Liptovsky Jan, Slovakia on 17-19 May 2004. In the framework of the HEEP Educator and Student Participation Programme, one student from the Technical University of Bratislava was granted a scholarship to present a report on his research achievements at the 2004 HEEP Annual International Conference to be held in Lincoln, Nebraska, USA in September 2004.

28. In the reporting period, the already very close cooperation of the TEM Project Central Office with the UNECE further intensified. The Project Manager participated in the 66th session of the UNECE Inland Transport Committee held on 17-19 February 2004 and in the meeting of Working Party on Transport Statistics which took place on 9-11 June this year in Geneva. The TEM Deputy Project Manager as a member of the UNECE Ad hoc Multidisciplinary Group of Experts on Safety in Tunnels took part in the seventh session of this Group held in Barcelona, Spain on 19-20 January 2004.

29. The meeting of the TEM Permanent Table on Development and Coordination of Motorway Construction and Operation in the South-Western Region was held in Trieste on 11 November 2003, in which the delegates of 4 countries as well as the UNECE, Central European Initiative and the TEM PCO participated. It should be noted in this context, that the Government of Italy in close collaboration with the authorities of the Italian region of Friuli-Venezia Giulia is establishing the Intermodal Transport Centre in Trieste to be used also for UNECE and TEM Project purposes.

30. The practical implementation of the Memorandum of Understanding between UNECE and ASECAP (European Association of Companies with Concessions for Motorway, Bridge and Tunnel Tolls) regarding collaboration with the TEM Project continued by the attendance of the representatives of 10 TEM countries, the TEM Project Manager and his Deputy at the TEM/ASECAP/ASFINAG (Austrian Company for Motorway and Expressway Financing) Liaison Office Workshop on Electronic Fee Collection as a Proper Method of Financing, which took place in Vienna, Austria on 29 March 2004. Furthermore, on invitation of the organizers, the Project Manager also took part in the ASECAP Study and Information Days 2004 in Vilamoura , Portugal on 24 May 2004.

31. At the thirty-ninth session of the TEM Steering Committee, the revised TEM Master Plan Terms of Reference, representing one of the most important outcomes of the TEM Short-term Strategy were approved. The Master Plan aims at the elaboration of a strategic plan of actions for the implementation of TEM Project objectives in terms of updated and prioritized road transport infrastructure needs of the TEM member countries i.e. (1) identification of investment priorities, (2) establishment of a timetable for their realization, (3) assessment of costs involved and of appropriate financing arrangements. In order to secure the necessary continuity of the TEM network to the neighbouring countries, it was proposed that the TEM Master Plan should cover also 8 non-TEM countries (Belarus, FYROM, Greece, Republic of Moldova, Russian Federation, Serbia and Montenegro, Slovenia, Ukraine). Thanks to the kind contribution of the International Road Transport Union (IRU) amounting to 100,000 Swiss francs, the elaboration of the TEM Master Plan (broken down into 10 Work Packages) started in September 2003 and its termination is planned for the end of October 2004. Till now, the TEM Project Manager and his Deputy have taken part in three meetings (Budapest, Warsaw, Geneva) of the Coordination Group for the TEM and TER Master Plans chaired by the UNECE. Moreover, the first Meeting of the Experts Group for the TEM Master Plan was organized in Bratislava, Slovakia on 9 February 2004. Preliminary information and recommendations regarding the TEM Master Plan can be found on the UNECE website: www.unece.org/trans

32. In the reporting period, collaboration with the TER Project Central Office in Budapest, established in 1991, continued. The collaboration concentrated mostly on the administration of both Projects, on the possibilities of cooperation with the European Commission in activities having multimodal scope and on the coordination of all matters concerning the elaboration of the TEM and TER Master Plans.

*   *   *

Annex 1

STATUS OF TEM NETWORK (as of 1.01.2004)

	COUNTRY
	Total length
	PROGRAMMED

(in study, preliminary design and design phases)
	UNDER CONSTRUCTION
	IN OPERATION
	COMPARATIVE INDICATORS

	
	km
	one

carriageway
	Both

carriageways
	one

carriageway
	both

carriageways
	one

carriageway
	both

carriageways
	% of total TEM length
	CONSTRUCTION PROGRESS

(% of length under construction)
	DEGREE OF COMPLETION

(% of length in operation)

	Column No.
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	AUSTRIA
	485
	19
	36
	16
	-
	35
	414
	2.1
	1.6
	89.0

	BOSNIA and HERZEGOVINA
	331
	-
	319
	-
	-
	-
	12
	1.4
	-
	3.6

	BULGARIA
	925
	-
	617
	-
	15
	19
	274
	3.9
	1.6
	30.7

	CROATIA
	1465
	311
	564
	36
	257
	101
	420
	6.3
	18.8
	32.1

	CZECH REPUBLIC
	987
	-
	414
	8
	30
	8
	535
	4.2
	3.4
	54.6

	GEORGIA
	1053
	-
	1045
	-
	-
	-
	8
	4.5
	-
	0.8

	HUNGARY
	1658
	653
	377
	20
	52
	34
	522
	7.1
	3.7
	32.5

	ITALY
	1519
	-
	-
	-
	4
	-
	1515
	6.5
	0.3
	99.7

	LITHUANIA
	731
	204
	12
	-
	-
	254
	466
	3.1
	-
	81.1

	POLAND
	3383
	425
	2247
	-
	83
	86
	542
	14.4
	2.5
	17.3

	ROMANIA
	2983
	-
	2735
	-
	134
	-
	114
	12.8
	4.5
	3.8

	SLOVAKIA
	948
	-
	487
	23
	77
	588
	348
	4.1
	9.5
	68.6

	TURKEY
	6921
	-
	378
	-
	321
	3954
	2268
	29.6
	4.6
	61.3

	TOTAL
	23389
	1612
	9231
	103
	973
	5079
	7438
	100.00
	4.4
	42.7


Annex 2

TRANS-EUROPEAN NORTH-SOUTH MOTORWAY (TEM)

PROJECT PROGRAMME OF WORK FOR THE YEAR 2004

	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	1.
	Updating of TEM network, acceleration of its construction and review of TEM priorities
	1.1.

I.
	Elaboration of the TEM Master Plan aiming at covering the identified priority needs


	1.1.1.

Attaining maximum compatibility between TEM network, Pan-European Transport Corridors and TINA network


	PCO

Governments
	*
	*
	*
	

	
	
	
	
	1.1.2.

Preparation of updated maps of TEM network and traffic, alignments and dynamism towards neighbouring regions, incorporating intermodality and truck and coach traffic


	PCO
	*
	*
	*
	

	
	
	
	
	1.1.3.

Review of bottlenecks, missing links and other priority transport infrastructure needs on main TEM road corridors in the framework of the TEM Master Plan
	PCO Governments

UNECE
	*
	*
	*
	


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	
	
	1.1.4.

Investigation of alternative links within the TEM region incorporating intermodal approach and formulating proposals for their possible implementation


	PCO Governments


	*
	*
	*
	

	
	
	
	
	1.1.5.

Meetings of the TEM/TER Master Plans Coordination Group
	UNECE 

PCO

Consultants
	
	*
	*
	

	
	
	
	
	1.1.6.

Meetings of the TEM Master Plan Expert Group
	UNECE 

PCO

Governments

Consultants
	*
	*
	
	

	
	
	
	
	1.1.7.

Elaboration of TEM Master Plan final document
	
	
	
	*
	

	
	
	
	
	1.1.8.

Submission and approval of the TEM Master Plan by S.C.
	PCO
	
	
	
	*

	
	
	
	
	1.1.9.

Selection of follow-up actions and supporting their implementation with involvement of TEM in finding financial means


	PCO

Governments
	
	
	
	*


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	
	
	1.1.10.

Public awareness actions and dissemination of Master Plan results
	UNECE

PCO

Governments
	*
	*
	*
	*

	
	
	1.2.

I.
	TEM Integration in the new European Transport Environment
	1.2.1.

Strengthening TEM as monitoring and management instrument of Pan-European Corridors development
	UNECE

PCO

Governments
	*
	*
	*
	*

	
	
	
	
	1.2.2.

Carrying out the function of secretariat of the Pan-European Transport Corridor VI
	PCO

Poland
	*
	*
	*
	*

	
	
	1.3.

I.
	TEM construction
	1.3.1.

Follow-up of the meeting on motorway stage construction


	PCO

Governments
	*
	*
	*
	*

	2.
	Promotion of TEM
	2.1.

I.
	Development of new contacts and relationships with neighbouring countries aiming at their joining the Project
	2.1.1.

Contacts of ECE and PCO representatives to countries in line with the TEM Trust Fund Agreement to discuss the possibilities and conditions of their joining TEM
	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	2.1.2.

Bilateral and multilateral contacts between neighbouring countries encouraged and supported by PCO
	PCO

Governments 
	*
	*
	*
	*


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	2.2.

I.
	Providing information on TEM: information brochure, international events, mass media information, etc.


	2.2.1.

Regular dispatching of press releases and providing other type of information related to Project’s actions
	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	2.2.2.

Disseminating all information about the Project within the countries 


	Governments
	*
	*
	*
	*

	
	
	
	
	2.2.3.

Permanent updating of TEM Project webpage within the UNECE website


	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	2.2.4.

Printing and distribution of TEM 2004 brochure


	PCO
	
	
	*
	

	
	
	
	
	2.2.5. 

Distribution of TEM brochure 
	UNECE

PCO
	
	
	*
	

	
	
	
	
	2.2.6.

Feedback members with TEM news


	PCO
	*
	*
	*
	*

	
	
	
	
	2.2.7.

Presence in European Transport fora


	PCO

Governments
	*
	*
	*
	*


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	
	
	2.2.8.

Organisation/participation in regional and national events to present the Project


	PCO

Governments
	*
	*
	*
	*

	
	
	
	
	2.2.9

Strengthening TEM PCO by securing more financial and human resources


	UNECE

Governments
	*
	*
	*
	*

	3.
	Ensuring safe, sustainable and homogeneous driving conditions on TEM by assisting in TEM design, maintenance,  operation and management
	3.1.

II.
	Harmonisation of motorway signing


	3.1.1.

Participation in the work of the ECE Working Party on Road Traffic Safety (WP.1) 
	UNECE

PCO


	*
	*
	*
	*

	
	
	3.2.

I.
	TEM information systems
	3.2.1.

Performing HEEP Area V regular activities
	PCO

Slovakia
	
	*
	
	

	
	
	
	
	3.2.2.

Data processing of TEMSTAT databases
	PCO
	*
	
	*
	

	
	
	
	
	3.2.3.

Meeting of TEMSTAT contact persons
	PCO

Governments
	
	*
	
	


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	3.3

II.

.
	TEM Permanent Table on Development and Coordination of Motorway Construction and Operation in the TEM South-western region
	3.3.1.

Regular meeting of the Permanent Table
	PCO

Austria

Bosnia and Herzegovina

Croatia

Hungary

Italy

Slovakia
	
	
	
	*

	
	
	
	
	3.3.2.

Joint promotion of the Project for possible funding from EU sources


	UNECE

PCO

Governments

involved


	*
	*
	*
	*

	
	
	
	
	3.3.3.

Meeting of the Working Group of the Permanent Table


	PCO

Governments

involved
	
	*
	
	

	4.
	TEM integration into Pan European transport environment
	4.1.

I.
	Co-operation with respective EC bodies and other EU states’ organisations and institutions
	4.1.1.

Institutional co-operation with EC DG TREN, REGIO, ENLARGEMENT


	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	4.1.2.

Co-operation with CEI (Central European Initiative) in transport related activities of common interest


	UNECE

PCO

respective

Governments
	*
	*
	*
	*


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	
	
	4.1.3.

Establishment of regular dialogue and co-operation with non-Governmental Organisations (IRU, CEDR, Europlatforms, ASECAP, Eurochambres), Universities and Research Institutions


	UNECE

PCO

Governments

Related organizations
	*
	*
	*
	*

	
	
	
	
	4.1.4

Promotion of TEM Standards and Recommended Practice


	UNECE

PCO

Governments
	*
	*
	*
	*

	
	
	4.2.

I.
	Co-operation with other countries and fora
	4.2.1.

Development of close co-operation with other related initiatives and projects (TINA Successors, BSEC, OECD,ECMT, etc.)


	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	4.2.2.

Development of contacts aiming at investigating possibilities of co-operation with European NGOs 


	UNECE

PCO
	*
	*
	*
	*

	
	
	
	
	4.2.3.

Connection of TEM plans to other components of the network (rail, sea ports, inland ports, airports)


	UNECE

PCO

Governments
	
	
	
	*


	Objective
	Activity
	Action
	Implemented by
	2004

	No.
	Description
	No.

Priority
	Description
	
	
	I
	II
	III
	IV

	
	
	
	
	4.2.4.

Identification of connections of TEM network to the transport networks of neighbouring regions 


	UNECE

PCO
	
	
	*
	*

	
	
	
	
	4.2.5.

Involvement of TEM  in application of new technologies & techniques (ITS, telematics, informatics, etc.)


	UNECE

PCO

Governments
	*
	*
	*
	*

	5.
	Project management enhancement
	5.1.

I.
	Steering Committee activities
	5.1.1.

Regular sessions
	UNECE

PCO

Governments


	
	*
	
	*

	
	
	5.2.

I.
	Co-operation with UNECE
	5.2.1.

Continuation and further strengthening of co-operation with UNECE ITC and its subsidiary bodies


	UNECE

PCO

Governments
	*
	*
	*
	*

	
	
	5.3.

I.
	Co-operation among TEM countries in all matters concerning road transport


	5.3.1.

Contacting the Governments with respect to their needs
	PCO

Governments
	*
	*
	*
	*


Annex 3

PROPOSED SUPPLEMENTARY BUDGET

TO THE TEM  PROJECT  BUDGET  FOR  THE  YEAR  2004, in US $

	BUDGET LINE
	Proposed

Supplementary

Budget
	Prior

(Approved)

Budget
	TOTAL

OF PROPOSED

NEW BUDGET

	PROJECT PERSONNEL

11.01 Project Manager
	-
	6,060
	6,060

	11.03 Consultants
	-
	-
	-

	13.00 Admin. Support
	1,600
	2,400
	4,000

	15.00 Official Travel
	5,000
	27,300
	32,300

	16.00 Mission Costs
	3,000
	1,500
	4,500

	19.00 COMPONENT TOTAL
	9,600
	37,260
	46,860

	SUB-CONTRACT

21.00 Sub-contract
	-
	-
	-

	29.00 COMPONENT TOTAL
	-
	-
	-

	TRAINING

32.00 Group Training
	7,000
	21,000
	28,000

	39.00 COMPONENT TOTAL
	7,000
	21,000
	28,000

	EQUIPMENT

42.00 Non-expendable
	3,000
	7,000
	10,000

	49.00 COMPONENT TOTAL
	3,000
	7,000
	10,000

	MISCELLANEOUS

51.00 Maintenance & Oper.
	1,120
	1,020
	2,140

	53.00 Sundry
	8,000
	20,000
	28,000

	59.00 COMPONENT TOTAL
	9,120
	21,020
	30,140

	PROGRAMME SUPPORT
	3,780
	11,220
	15,000

	PROJECT TOTAL
	32,500
	97,500
	130,000


It is expected that the proposed supplementary budget of US $ 32,500 be covered by an exceptional contribution of US $ 2,500 of every participating government placed at the disposal of the United Nations for the year 2004.

Annex 4

[image: image1.png]













