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1. The Trans-European North-South Motorway (TEM) is an international motorway and 
expressway network connecting the Baltic, Adriatic, Aegean and Black Seas. 
 
2. In the Project, 13 Central Eastern and Southern Eastern European countries (Austria, 
Bosnia and Herzegovina, Bulgaria, Croatia, Czech Republic, Georgia, Hungary, Italy, Lithuania, 
Poland, Romania, Slovakia and Turkey) participate and three other countries – Sweden, Ukraine 
and Serbia and Montenegro – have observer status.  
 
3. Its high-capacity, double and grade-separated carriageways, each with a minimum of two 
traffic lanes will ensure an adequate quality of services for modern traffic by providing for safety, 
speed and comfort in accordance with commonly adopted standards, thus contributing to the 
economic and social development of the whole European continent. 
 
4. The United Nations Economic Commission for Europe is its Executing Agency, 
responsible for technical and administrative backstopping of the Project and the coordination of 
its activities. 
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5. The total planned length of the TEM network as of 1 January 2005 was 23,325 km, out of 
which 10,632 km were in operation and 1106 km under construction (Annex 1).  The schematic 
map of TEM Network 2005 is attached to this report as Annex 3. 
 
6. Taking into account the corresponding comparative indicators (last three columns of 
Annex 1), Turkey had the highest percentage of the TEM network length (29.6%), Croatia had the 
fastest construction pace (11.2% of its national TEM network under construction) and Italy had 
the highest degree of completion of its TEM network (99.7%). In total, 45.6% of the whole TEM 
network was in operation and 4.7% of its length was under construction. 
 
7. Pending total completion, nevertheless, TEM is already an operational reality because of 
the TEM Corridor, which consists of upgraded national roads linking the already constructed 
motorway sections. 
 
8. The main objectives set for the Project are: 
 

• To assist the participating countries in accelerating the construction of the TEM 
network through the identification of investment needs and priorities, investigation 
of financial resources needed for its construction and determination of appropriate 
payback systems for use on the TEM motorway. 

 
• To assist in designing, building, maintaining, operating and administering the TEM 

motorway network on the territories of participating countries as part of an 
integrated European transport infrastructure, thus filling the gaps in the existing 
motorway network in the region. 

 
• To pay special attention, in view of present economic constraints, to the upgrading 

of existing roads and to envisage the stage construction of motorways. 
 
• To promote and improve cooperation in all matters concerning road transport 

between TEM countries having different levels of development. 
 
• To continue to disseminate the knowledge, expertise and know-how developed so far 

in the TEM region to other regions of the world. 
 
9. In the whole period of 28 years during which the TEM Project has been underway, an 
efficient type of co-operation and understanding has been established between the respective 
motorway and/or highway authorities of the participating countries, together with the Project’s 
institutional framework and organizational structure.  
 
10. The highest decision-making body of the TEM Project is the Steering Committee, which 
meets twice a year, determines the policy of the Project as well as the general measures to be 
taken concerning TEM activities, and takes decisions for common action. 
 
11. The TEM Steering Committee held its last (forty-third) session on 13-15 June 2005 in 
Vienna, Austria.  The next (forty-fourth) session of the Committee will be held in December this 
year in Geneva. 
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12. The Project has a Project Central Office (PCO) set up to coordinate all the activities 
carried out under the terms of the Programme of Work.  It operates under the direction of the 
Steering Committee and under guidance from the Economic Commission for Europe. The PCO is 
located in Warsaw and the Polish Government covers office expenses. 
 
13. The Project Central Office is headed by the Project Manager.  The past TEM Project 
Managers were made available by the Governments of Greece, Turkey, Romania, former 
Czechoslovakia, Slovakia and the Czech Republic, respectively.  The present Project Manager has 
been provided by the Government of Slovakia with an assignment until 31 December 2008.  
 
14. The TEM has a National Coordinator in each participating country appointed by the 
respective Government, responsible for the coordination of all Project activities within the 
country. 
 
15. The funding of all Project activities in-kind as well as in cash is provided exclusively by 
the participating countries. In this respect, the TEM Cooperation Trust Fund has been established, 
based on the Trust Fund Agreement signed in Geneva in December 1991.  According to this 
Agreement, each participating country contributes USD 7,500 annually to the Project in addition 
to its in-kind contribution. Under the terms of the Agreement, the UNECE is responsible for the 
management of the funds contributed in cash.  As a result of this, the Project has a well 
established and permanent arrangement for the continuous administration and co-ordination of its 
technical, managerial and economic activities. 
 
16. According to the financial report for 2004, approved by the forty-third session of the TEM 
Steering Committee, the total funds available in 2004 amounted to USD 128,206 with total 
expenditures (including UNECE Programme support costs) representing USD 98,720, resulting in 
a total unencumbered positive balance as at 31 December 2004 amounting to USD 29,486. 
 
17. The TEM Programme of Work for 2005, based on the provisions of the Trust Fund 
Agreement and approved by the forty-second session of the TEM Steering Committee (29 
November - 1 December 2004, Geneva) is attached to this report as Annex 2. 
 
18. In addition to the co-operation and assistance activities of the Project regarding the 
acceleration of the TEM construction itself, the TEM Project performs a piloting function in 
private sector funding of motorway and road construction and maintenance, focusing on the legal 
framework for building motorways with foreign credits and concession systems, evaluation of 
payback systems, including conditions for the application of motorway tolls, investigation and/or 
development of issues for assessing Public Private Partnership arrangements and technical 
assistance in the areas of private financing of motorways. 
 
19. In the recent period, the scope of technology and know-how transfer in the framework of 
TEM has also widened, going from motorway design, construction and operation to the broader 
field of common motorway and road issues, such as pavement and bridge management, 
environmental impact assessment, standardization, harmonization of signing, introduction of 
intelligent transport systems, etc.  The forms, tools and techniques used in technology transfer 
within TEM vary according to the aim and type of activities.  They include seminars, workshops 
and round tables usually organized by one member country jointly with the TEM Project Central 
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Office in accordance with the annual programme of work, often in collaboration with one or more 
non-TEM institutions or consultants. 
 
20. These transfer and technical assistance activities have also included valuable inputs from 
other OECD countries, especially from the countries of the European Union and the United States 
of America. Within the multitude of technology transfer programmes directed now to Central and 
Eastern European countries, TEM is unique in that it deals not only with the transfer from the 
more developed Western countries to the region, but also with the technology transfer, 
coordination and exchange of experience and know-how between the participating countries of 
the region themselves. The technical potential amassed, in terms of experts trained also constitutes 
a substantial resource now possessed by the TEM Project, which can be capitalized on in other 
regions. 
 
21. The TEM Project collaborates with international organizations dealing with transport 
issues, especially the relevant Directorates General of the Commission of the European Union, 
European Conference of Ministers of Transport, CEI (Central European Initiative), CEDR 
(Conference of European Directors of Roads), US-based HEEP (Highway Engineering Exchange 
Program), UN/TER Project Central Office in Budapest, International Road Transport Union 
(IRU), International Road Federation (IRF) and the European Association of Companies with 
Concessions for Motorway, Bridge and Tunnel Tolls (ASECAP). 
 
22. In the reporting period, the involvement of the TEM PCO in monitoring the development 
of Pan-European Transport Corridors continued and was manifested inter alia by the presence of 
the TEM Project Manager and his Deputy in the meeting of the Steering Committee of Corridor 
VI, on behalf of its Secretariat, held in Bratislava, Slovak Republic on 9 November 2004 and in 
the meeting of the Steering Committee of Corridor II (TEM Project Manager only) held in 
Skrzynky, Poland on 12-13 May 2005.  
 
23. Moreover, the TEM Project Manager participated in the 8th meeting of the Corridors and 
Areas Co-ordinators Group held in Brussels on 21 April 2005.  
 
24. The TEMSTAT database and mapping activity was successfully developed in the course 
of the whole reporting period. On 7-8 March 2005, the TEMSTAT Data Collection and Mapping 
Meeting was held in Prague, Czech Republic, in which experts of 8 TEM member countries took 
part.  In the meeting, the TEM Status data and TEMSTAT 1 and 2 data for 2005 were transferred 
to the TEM PCO to be used for elaboration of the TEM Status report, country and regional maps 
as well as for elaboration of the TEM Master Plan. 
 
25. The TEMSTAT database represents the basic input to the TEM ArcView mapping 
programme, consisting of regional and country infrastructure status maps, traffic flow maps and 
TEM Master Plan maps presenting envisaged network development until the year 2020.  
 
26. In 1993, with FHWA’s and HEEP’s financial and technical support, the TEM/HEEP 
Area V (Central Eastern Europe) was inaugurated as the first one in Europe. HEEP is a non-profit 
association in charge of promoting free exchange of computer programmes, systems and concepts 
between its members in the fields of civil engineering, transportation and management with the 
aim of increasing the effectiveness of computer usage. The establishment of the HEEP Area V 
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provided TEM participating countries and their software experts with free access to the latest 
developments in highway electronic engineering. 
 
27. The TEM/HEEP Area V 2005 Annual Meeting was held in Palanga, Lithuania on 25-27 
April 2005. In the framework of the HEEP Educator and Student Participation Programme, one 
student from the Technical University of Vilnius was granted a scholarship to present a report on 
his research achievements at the 2005 HEEP Annual International Conference to be held in 
Bismarck, North Dakota, USA in September 2005. 
 
28. In the reporting period, the already very close cooperation of the TEM Project Central 
Office with the UNECE further intensified. The Project Manager participated in the 67th session 
of the UNECE Inland Transport Committee held on 15-17 February 2005 and in the meeting of 
the Working Party on Transport Statistics, which took place on 8-10 June 2005 in Geneva.  
 
29. On the recommendation of the Chairman of the Working Party on Transport Trends and 
Economics (WP.5) and at the invitation of the UNECE, the TEM Project Manager also took part 
in a brainstorming meeting on the future of WP.5 on 14 April and in an informal meeting on 
Euro-Asian Transport links on 15 April 2005, both in Geneva, Switzerland. 
 
30. The practical implementation of the Memorandum of Understanding between the UNECE 
and ASECAP (European Association of Companies with Concessions for Motorway, Bridge and 
Tunnel Tolls) regarding collaboration with the TEM Project continued by the attendance of the 
TEM Project Manager at the International Transportation Finance Summit in Nice, France on 17-
19 April 2005. 
 
31. At the thirty-ninth session of the TEM Steering Committee, the revised TEM Master Plan 
Terms of Reference, representing one of the most important outcomes of the TEM Short-term 
Strategy were approved. The Master Plan aims at the elaboration of a strategic plan of actions for 
the implementation of TEM Project objectives in terms of updated and prioritized road transport 
infrastructure needs of the TEM member countries i.e. (1) identification of investment priorities, 
(2) establishment of a timetable for their realization, (3) assessment of the costs involved and of 
appropriate financing arrangements. In order to secure the necessary continuity of the TEM 
network to neighbouring countries, it was proposed that the TEM Master Plan should cover also 8 
non-TEM countries (Belarus, Former Yugoslav Republic of Macedonia, Greece, Republic of 
Moldova, Russian Federation, Serbia and Montenegro, Slovenia, Ukraine (see Annex 4).  Thanks 
to a generous contribution of the International Road Transport Union (IRU) amounting to 100,000 
Swiss francs, the elaboration of the TEM Master Plan (broken down into 10 Work Packages) 
started in September 2003. 
 
32. Based on available data, projections of population, economy and trade in the TEM region 
were made up to the year 2020.  This was done using a combination of official forecasts, 
international studies forecasts as well as trend line extrapolations.  The forecasted economic and 
traffic growths served as inputs to the methodology for evaluation of the road/motorway projects 
in the framework of the Master Plan. 

 
33. The ultimate goal of the methodology was to prioritize projects in order to support the 
elaboration of a medium and long-term investment strategy in the region and to encourage the 
realization of projects that had good chances of implementation and fell within the Master Plan 
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objectives.  Altogether, 319 projects proposed were included in the TEM Master Plan.  The 
implementation of the TEM network as a whole will need 49.556 billion €.  

 
34. The other very important achievement was the definition of the TEM backbone network, 
which was the starting point of the Master Plan for a differential network design. This network 
was defined by the TEM PCO and its consultants in close co-operation with the participating 
countries. Special consideration was given to the interconnections and continuity of the additional 
links with parts of the backbone network (Annex 5).  

 
35. Furthermore, potential bottlenecks with respect to truck and bus traffic were identified. 
The TEM sections with bottlenecks expected to appear until 2020 were listed in the Master Plan 
final report and shown also on the maps reflecting the bottleneck status in 2005, 2010, 2015 and 
2020. 
 
36. Finally, possible sources of funding for country projects without secure financing were 
identified, the eligibility criteria for the respective countries to receive funds as well as the 
required procedures were outlined and analysed in the Master Plan final report.  
 
37. Further information regarding the TEM Master Plan can be found on the UNECE website:  
www.unece.org/trans 
 
38. In the reporting period, collaboration with the TER Project Central Office in Budapest, 
established in 1991, continued.  The collaboration concentrated mostly on the administration of 
both Projects, on the possibilities for cooperation with the European Commission in activities with 
a multimodal scope and on the coordination and finalization of all matters concerning the 
elaboration of the TEM and TER Master Plans. 
 
 
 

*   *   * 
 

http://www.unece.org/trans
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Annex 1 

STATUS OF TEM NETWORK (as of 1.01.2005) 
 

 
Total 
length 

PROGRAMMED 
(in study, preliminary 

design and design 
phases) 

UNDER 
CONSTRUCTION 

 
IN OPERATION 

 
COMPARATIVE INDICATORS 

 
 

COUNTRY 

 
km 

 
one 

carriageway

 
both 

carriageways

 
one 

carriageway 

 
both 

carriageways 

 
one 

carriageway 

 
both 

carriageways

 
% of total 

TEM length

CONSTRUC
TION 
PROGRESS 
(%  of length under 

construction) 

DEGREE 
OF 

COMPLETI
ON 

(% of length 
in operation) 

Column No.            1 2 3 4 5 6 7 8 9 10
AUSTRIA           485 - - 35 22 35 428 2.1 8.1 91.9
BOSNIA and 
HERZEGOVINA

331          - 319 - - - 12 1.4 - 3.6

BULGARIA 925          - 617 - 15 19 274 4.0 1.6 30.7
CROATIA           1465 31 508 6 161 88 742 6.3 11.2 53.7
CZECH 
REPUBLIC 

987          - 359 26 85 - 543 4.2 9.9 55.0

GEORGIA           1053 - 1045 - - - 8 4.5 - 0.8
HUNGARY           1658 638 276 15 101 67 522 7.1 6.6 33.5
ITALY          1519 - - - 4 - 1515 6.5 0.3 99.7
LITHUANIA           731 204 12 - - 254 466 3.1 - 81.1
POLAND           3317 312 2178 - 135 86 607 14.2 4.1 19.6
ROMANIA           3026 - 2631 - 202 - 201 13.0 6.7 6.6
SLOVAKIA           932 - 527 3 45 577 355 4.0 5.0 69.1
TURKEY           6896 - 378 - 293 3659 2566 29.6 4.2 63.7
 
TOTAL 

 
23325 

 
1185 

 
8850 

 
85 

 
1063 

 
4785 

 
8239 

 
100.00 

 
4.7 

 
45.6 
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TRANS-EUROPEAN NORTH-SOUTH MOTORWAY (TEM) 
PROJECT PROGRAMME OF WORK FOR THE YEAR 2005 

 

Objective   Activity Action Implemented 
by 2005 

No.   Description No.
Priority 

Description       I II III IV

1. Updating of 
TEM network, 
acceleration of its 
construction and 
review of TEM 
priorities 

1.1. 
 

I. 

Follow-up actions of the 
TEM Master Plan aiming 
at covering the identified 
priority projects and needs 
 

1.1.1. 
Attaining maximum compatibility 
between TEM network, Pan-European 
Transport Corridors and Euro-Asian 
Transport Linkages 
 

PCO 
Governments 

*    * *

         1.1.2.
Formulating proposals and considering 
measures aiming at removing 
bottlenecks and solving the problems of 
missing links and other priority 
transport infrastructure needs on main 
TEM road corridors resulting from the 
TEM Master Plan 

PCO 
Governments 
UNECE 

* * *

1.1.3.
Investigation of alternative links within 
the TEM region incorporating 
intermodal approach and formulating 
proposals for their possible 
implementation 

PCO 
Governments 
 

* * *

1.1.4. 
Presentation and dissemination of the 
TEM Master Plan final report with 
conclusions and recommendations 

UNECE  
PCO 
 

*

1.1.5. 
Presentation of Master Plan results on 
the UNECE/TEM webpage 

UNECE  
PCO 
 

*
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Objective Activity Action Implemented 
by 2005 

No. Description No. 
Priority 

Description   I II III IV 

         1.1.6.
Publication of the Master Plan 
newsletter and summary report, 
findings and conclusions 

UNECE 
PCO 

* *

        1.1.7. 
Organisation of Workshop/seminar to 
implement the Master Plan results 

UNECE 
PCO 
Governments 

*

        1.1.8. 
Implementation of TEM Master Plan 
follow-up actions and supporting their 
implementation with involvement of 
TEM in finding financial means 

PCO 
Governments 

* * * *

          1.1.9.
Definition on a macro-scale of the 
necessary technical and institutional 
actions for assisting the implementation 
of the TEM Master Plan 

UNECE 
PCO 
Governments 

* *

        1.1.10. 
Investigation of possibilities to 
expedite the construction of the 
TEM backbone network 

UNECE 
PCO 
Governments 

* * * *

       1.2.
I. 

TEM integration in the 
new European Transport 
Environment 

1.2.1. 
Strengthening TEM as monitoring and 
management instrument of Pan-
European Corridors development 

UNECE 
PCO 
Governments 

* * * *

        1.2.2. 
Carrying out the function of secretariat 
of the Pan-European Transport 
Corridor VI 

PCO 
Poland 

* * * *
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Objective Activity Action Implemented 

by 2005 

No. Description No. 
Priority 

Description   I II III IV 

2.  Promotion of
TEM 

2.1. 
 

I. 

Development of new 
contacts and relationships 
with neighbouring 
countries aiming at their 
joining the Project 

2.1.1. 
Contacts of ECE and PCO 
representatives with countries in line 
with the TEM Trust Fund Agreement to 
discuss possibilities and conditions for 
their joining TEM, focusing especially 
on non-TEM member countries covered 
by the TEM Master Plan 

UNECE 
PCO 

**  **  **  **  

2.1.2.
Bilateral and multilateral contacts 
between neighbouring countries 
encouraged and supported by PCO 

PCO 
Governments  

**  **  **  **  

2.2.
 

I. 

Providing information on 
TEM: information 
brochure, international 
events, mass media 
information, etc. 

2.2.1. 
Regular dispatching of press releases 
and providing other types of 
information related to the Project’s 
activities 

UNECE 
PCO 

**  **  **  **  

2.2.2.
Disseminating all information about the 
Project within the countries  

Governments **  **  **  **  

2.2.3.
Permanent updating of TEM Project 
webpage within the UNECE website 

UNECE 
PCO 

**  **  **  **  

2.2.4. 
Printing and distribution of TEM 2005 
brochure 

PCO     **    

2.2.5. 
Feedback members with TEM news 

PCO * * * *

2.2.6. 
Presence in European Transport fora

PCO 
Governments 

* * * *
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Objective Activity Action Implemented 
by 2005 

No. Description No. 
Priority 

Description   I II III IV 

        2.2.7. 
Organisation/participation in regional 
and national events to present the 
Project 

PCO 
Governments 

* * * *

        2.2.8 
Strengthening TEM PCO by securing 
more financial and human resources 
 

UNECE 
Governments 

* * * *

3.      Ensuring safe,
sustainable and 
homogeneous 
driving 
conditions on 
TEM by assisting 
in TEM design, 
maintenance, 
operation and 
management 

3.1. 
 

I. 

TEM information systems 3.1.1. 
Performing HEEP Area V regular 
activities 

PCO 
Lithuania 

*

         3.1.2.
Data processing of TEMSTAT 
databases 

PCO * *

         3.1.3.
Meeting of TEMSTAT contact persons 

PCO 
Governments 

*

         3.1.4.
Elaboration of TEMSTAT 2005 maps 

PCO *
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Objective Activity Action Implemented 

by 2005 

No. Description No. 
Priority 

Description   I II III IV 

      3.2
 

II. 
 

TEM Permanent Table on 
Development and 
Coordination of Motorway 
Construction and 
Operation in the TEM 
South-Western region 

3.2.1. 
Regular meeting of the Permanent 
Table 

PCO 
Austria, 
Bosnia and 
Herzegovina, 
Croatia, 
Hungary, 
Italy,  
Slovakia 

* 

3.2.2.
Joint promotion of the Project for 
possible funding from EU sources 

UNECE 
PCO 
Governments 
involved 

* * * *

3.2.3.
Meeting of the Working Group of the 
Permanent Table 

PCO 
Governments 
involved 

*

4.      TEM integration
into Pan 
European 
transport 
environment 

4.1. 
 

I. 

Co-operation with 
respective EC bodies and 
other EU States’ 
organisations and 
institutions 

4.1.1. 
Institutional co-operation with EC DG 
TREN, REGIO, ENLARGEMENT 
 

UNECE 
PCO 

* * * *

4.1.2.
Co-operation with CEI (Central 
European Initiative) in transport related 
activities of common interest 

UNECE 
PCO 
respective 
Governments 

* * * *

4.1.3.
Further strengthening of regular 
dialogue and co-operation with non-
governmental organizations (IRU, 
CEDR, Europlatforms, ASECAP, 
Eurochambres), universities and 
research institutions 

UNECE 
PCO 
Governments 
Related 
organizations 

* * * *
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Objective Activity Action Implemented 
by 2005 

No. Description No. 
Priority 

Description   I II III IV 

         4.1.4
Promotion of TEM Standards and 
Recommended Practice 

UNECE 
PCO 
 

* * * *

  4.2. TEM involvement in the 
development of Euro-Asian 
Transport Linkages 

4.2.1. 
Elaboration of a strategy for the 
effective involvement of TEM in the 
development of Euro-Asian Transport 
Linkages 

     

         4.2.2. 
Developing new contacts and 
relationships with countries involved in 
the Euro-Asian Transport Linkages and 
encouraging their full membership in 
the TEM Project 

         4.2.3.
Transfer of know-how to countries 
involved in the Euro-Asian Transport 
Linkages and sharing TEM experience 
and practices with them 

 

       4.3.
 

I. 

Co-operation with other 
countries and fora 

4.3.1. 
Development of close co-operation with 
other related initiatives and projects 

UNECE 
PCO 

* * * *

         4.3.2.
Development of contacts aiming at 
investigating possibilities of co-
operation with European NGOs  

UNECE 
PCO 

* * * *

         4.3.3.
Connection of TEM plans to other 
components of the network (rail, sea 
ports, inland ports, airports) 

UNECE 
PCO 
Governments 

*
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Objective Activity Action Implemented 

by 2005 

No. Description No. 
Priority 

Description   I II III IV 

         4.3.4.
Identification and facilitating the 
connections of TEM network to the 
transport networks of neighbouring 
regions  

UNECE 
PCO 

* *

4.3.5.
Involvement of TEM in supporting the 
application of new technologies & 
techniques (ITS, telematics, 
informatics, etc.) 

UNECE 
PCO 
Governments 

* * * *

5.      Project
management 
enhancement 

5.1. 
 

I. 

Steering Committee 
activities 

5.1.1. 
Regular sessions 

UNECE 
PCO 
Governments 

* *

5.2.
 

I. 

Co-operation with UNECE 5.2.1. 
Continuation and further strengthening 
of co-operation with UNECE ITC and 
its subsidiary bodies 

UNECE 
PCO 
Governments 

* * * *

5.3. Co-operation among TEM 
countries in all matters 
concerning road transport 

 
I. 

 

5.3.1. 
Contacting the Governments with 
respect to their needs 

PCO 
Governments 

* * * *
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