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Cross border cooperation along Corridor X

Signing of the Protocol on cross-border cooperation along Pan-
European Corridor X by the authorized Ministers (Corfu, 16 June 
2006)
Bilateral cooperation between Serbia and Bulgaria: New joint railway 
cross border station in operation since 4th December 2006 at 
Dimitrovgrad on Branch C
Organization of the 4th meeting of the Working Group for the 
improvement of border crossings along Corridor X (Athens, 20 Dec
2006)
Questionnaire-based survey and Data analysis (Jan – June 2007)
Organization of the 5th meeting of the Working Group for the 
improvement of border crossings along Corridor X (Graz, 14 June 
2007)
Approval of the Rules of Procedure of the Working Group and the 
medium term Action Plan by the Steering Committee at its 9th

meeting (Graz, 15 June 2007)



Railway cross border stations
Dobova (X, Slovenia): Construction of new station (2005)
Kelebia (Xb, Hungary): Improvements (2002)
Dimitrovgrad (Xc, Serbia/Bulgaria): Construction of joint station (2006)
Tabanovce (X, F.Y.R.O.M.): Improvements (2006)
Messonission (Xd, Greece): Renewal (2005)

Road cross border stations
Obrezje (X, Slovenia): Construction of new station (2004)
Gruskovje (Xa, Slovenia): Construction of new station (2005)
Bajakovo (X, Croatia): Improvements (2006)
Macelj (Xa, Croatia): Reconstruction (2007)
Roszke (Xb, Hungary): Construction of new station (2002)
Kalotina (Xc, Bulgaria): Improvements (2005)
Tabanovce (X, F.Y.R.O.M.): Reconstruction (2005)
Medzitlija (Xd, F.Y.R.O.M.): Improvements (2007)
Evzonoi (X, Greece): Improvements (2004)
Niki (Xd, Greece): Improvements (2004)

Progress on border crossing stations



Main axis
Velika Kopanica – Zupanja – Lipovac (Croatia) 53,58km (2006)

Bic – Obrezje (Slovenia) 75,5km
- 54,4km constructed (72%) – 150mo€ (86% of foreseen investments) 

secured for remaining works

Belgrade bypass (Serbia: Dobanovci – Bubanj Potok) 35,5km
- 16,8km constructed (some works pending for completion)

Leskovac (Serbia) – Kumanovo (F.Y.R.O.M.) 127km
- 17,6km (Leskovac – Grabovnica) constructed (2005)
- 7,4km (Tabanovce – Kumanovo) secured WB financing (construction in 

2008)
- 102km (Grabovnica – Presevo) approved Hi.P.E.R.B. grant (100mo€) and 

national funds

Gevgelija – Axios Canyon (F.Y.R.O.M.) 44,4km
- 11,2km (Gevgelija – Smokvica) constructed (2005)
- 33,2km under negotiation for financing by Hi.P.E.R.B. (50mo€), IPA and EIB

State of play of Road Corridor X (1/3)
Progress on problematic links defined in 2001



Branch A
Macelj – Krapina (Croatia) 19,4km (2007)

Maribor – Gruskovje (Slovenia) 38,8km
- 3km constructed – 413mo€ (83% of foreseen investments) secured for 

remaining works

Branch B
Kiskunfelegyhaza – Szeged – Rozske (Hungary) 60km (2006)

Horgos – Batajnica (Serbia) 176km
- Concession signed for the construction of “Horgos – Pozega” motorway

Belgrade bypass (Serbia: Batajnica – Dobanovci) 10 Km
- No progress

State of play of Road Corridor X (2/3)
Progress on problematic links defined in 2001



Branch C
Nis – Dimitrovgrad (Serbia) 104km

- Recent decision of Serbian government for construction with own funds

Kalotina – Sofia (Bulgaria) 49km (except Sofia ring-road)
- No progress

Branch D
Veles – Prilep – Bitola (F.Y.R.O.M.) 104,6km

- No progress

State of play of Road Corridor X (3/3)
Progress on problematic links defined in 2001



Progress of motorway construction on Road 
Corridor X since 2001

Part of 
Corridor X Country Section

Total 
Length

(km)

Constructed 
Length

(km)

Planned 
Completion of 
Construction
in 2007 (km)

75,5 5,5
2,4

-

-
-

-

0,6

-

-

8,5

20,9

53,56

13,0
45,33

FYROM Gradsko – D. Kapija –
Gevgelija 75,5 42,5 2012

Croatia Macelj – Krapina 19,4 19,4 (2007) -

38,8

60,0

401,99

Planned 
Completion

Slovenia Bic – Obrezje* 54,4 2008
Slovenia Vrba – Naklo 4,3 2008

Croatia Velika Kopanica – Lipovac 53,56 -

Croatia Zagreb – Bregana 13,0 -
Serbia Belgrade bypass** 16,8 After 2012

Slovenia Maribor – Gruskovje 2,4 2012

Branch B Hungary Kiskunfelegyhaza – Roszke 60,0 -

Total  266,36

Branch A

Main Axis

*   “Problematic” sections
** No progress made on the 

additional 10km of Belgrade 
bypass on Branch B

⇒⇒ 266,36km (66,3266,36km (66,3%) constructed in the period 2001%) constructed in the period 2001--20062006

⇒⇒ 68,4 by the end of 200768,4 by the end of 2007
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2. ROAD CATEGORY (ACTUAL)
Motorway
Highway
Other main road
Not applicable

# START / END OF SECTION
#Y MAIN CITY
%[ CAPITAL

LEGEND

54,4km 
constructed

4,3km 
constructed

2,4km 
constructed

60km 
constructed

11,2km 
constructed

31,5km 
constructed

53,6km
constructed

19,4km 
constructed

1

2

3

4

5
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Progress of the Hellenic Plan for the Economic 
Reconstruction of the Balkans (Hi.P.E.R.B.) 
implementation in Serbia and F.Y.R.O.M.

Agreement for co-financing of Grabovnica (Leskovac) – Presevo
(F.Y.R.O.M. border) motorway (96,5km) in Serbia

Budget: € 550 million
Greek contribution: € 100 million 
Construction period: 2007 – end of 2011

Negotiation for co-financing of Demir Kapija – Udovo – Smokvica
motorway (33km) in F.Y.R.O.M. 

Budget: € 150 million (2000 prices)
Greek contribution: up to € 50 million 
Feasibility study, alternative alignment preliminary design, 
Environmental Impact Assessment study completed in April 
2007
Envisaged construction period: 2008 – end of 2011



Serbian national plan for motorways

Section Length 
(km)

Period of 
construction

Cost 
(mo€)

Co-financing to the 
national contribution

Grabovnica –
Levosoje

74,5

22,1

Horgos – Novi 
Sad

108,0 2007-2010 97,2 Concession contract 
signed

84,0

2007-2011 467

Levosoje -
FYROM 
border

2007-2009 57 -

€ 100milion by 
Hi.P.E.R.B.

Prosek –
Dimitrovgrad*

2007-2011 450 -

* Phase I – one new carriageway construction

1

2

3

4



F.Y.R.O.M. national plan for motorways

Section Length 
(km)

Period of 
construction

Cost 
(mo€)

Financing

Tabanovce –
Kumanovo

7,4

33

2008 14,7

Demir Kapija –
Udovo –
Smokvica

World Bank (secured)

2008-2011 150 National budget
IPA
Hi.P.E.R.B. up to 50 mo€
Potential for EIB, EBRD 
involvement 

5

6



Main axis
Zagreb (Croatia) – Belgrade (Serbia) 421km

- Secured financing (75,7mo€) for rehabilitation and upgrade of Vinkovci –
Tovarnik track

- Master plan for the modernization of Croatian parts of Corridor X to be 
completed by the end of year 2007

- Part of an approved EIB loan of 80mo€ foreseen for the reconstruction of 
Batanjica – Golubnici line, the overhaul of Batanjica – Nova Pazova line, 
the reconstruction of Nova Pazova and Stara Pazova stations and the 
completion of works of doubling Stara Pazova – Golubnici line

Tabanovce – Skopje – Gevgelija (F.Y.R.O.M.) 215km
- Reconstruction of Smokvica – Gevgelija line (10km) in final stage

Idomeni – Thessaloniki (Greece) 76,6km
- Line electrification and modernization completed (2006)
- Contract for construction of new Polykastro – Idomeni line signed in 

December 2006

State of play of Rail Corridor X (1/2)
Progress on problematic links defined in 2001



Branch B
Budapest – Kelebia (Hungary) 156km

- No progress

Subotica – Novi Sad – Belgrade (Serbia) 149,6km
- No progress

Branch C
Kalotina – Sofia (Bulgaria) 57km

- Dragoman – Dimitrovgrad electrification completed (2006)

Branch D
Veles – Prilep – Bitola – Kremenica (F.Y.R.O.M.) 146km

- No progress

Mesonision – Florina (Greece) 19km
- Line reconstruction and modernization completed (2006)

State of play of Rail Corridor X (2/2)
Progress on problematic links defined in 2001



SEETO 2007 – 2011 Multi-annual Action Plan: 
Corridor X projects

No Mode Ranked Project Country km Cost
(mo€)

Implementation 
period

Road 1 Belgrade bypass, Sector 1-3: Dobanovci –Ostrusnica Serbia 17 7,5 2007

Road 3 Belgrade bypass, Sector 4: Ostrusnica – Orlovaca Serbia 8 24 2008 - 2010

Road 6 Belgrade bypass, Sector 5-6: Orlovaca-Bubanj Potok Serbia 14 136 2008 - 2012

2 Road 13 Upgrading of road section Demir Kapija-Udovo-
Smokvica FYROM 33 150 2007 - 2010

Rail 9 Upgrading rail signaling and telecommunications 
along Corridor X FYROM 37 6 2008 - 2012

Rail 10
Rehabilitation of the rail line Tabanovci -Gevgelija 
(Corridor X) Sections: Veles-Zgropolci and Zgropolci-
Demir Kapija 

FYROM 69 150 2007 - 2009

Rail 16
Reconstruction/ upgrading to double track line 
Beograd-Niš/ Belgrade-Resnik-Klenje-M.Ivanca-
M.Krsna-V.Plana

Serbia 76 150 2008 - 2016

Rail 15 Reconstruction and modernization of the line Nis-
Presevo-FYROM border Serbia 87 71 2008 - 2011

Rail 17 Rail track overhaul Savski Marof-Zagreb section Croatia 27 23,3 2009 - 2011 
15

Rail 25 Remote rail control traffic system Savski Marof-
Zagreb-Tovarnik Croatia 329 23,4 2009 - 2011

14

13

1



Permanent activities of the Chair and the 
Technical Secretariat of Corridor X (1/2)

Coordination and monitoring approach:
Annual questionnaire based surveys in all countries of Corridor X
Extended on-site visits for expertise and meetings with members of the 
road and rail authorities and organizations in each country
Inventory of existing studies and evaluation and exploitation of their 
results
Collection of reports from various sources (international and national 
organizations) about Corridor X

Data analysis – Development and maintenance of a Database 
and a relevant Geographic Information System (GIS)
Dissemination of results: Reports, papers, conferences, Website
Suggestions for the terms of references for new studies
Examination of conditions providing interoperability and 
promoting intermodality



International cooperation
European Commission – DG TREN
Other Corridors in the area
UN/ECE Transport Division
European Investment Bank
Infrastructure Steering Group of the Joint office for SEE of EC and 
World Bank
Exchange of information with South East Europe Transport Observatory 
(SEETO) – Technical Secretariat for the implementation of the SEE 
Core Network
South East Europe High Performance Railway Network (SEECP)

Assistance to participating countries for the involvement of the
private sector and International Financial Institutions 

Contribution to the optimization of border crossing operations 
and procedures (Support to the Working Group for the 
improvement of border crossings along Corridor X)

Permanent activities of the Technical 
Secretariat of Corridor X (2/2)



Following activities

For the next year basic duty the implementation of the Action Plan 
of the Working Group for the improvement of border crossings

In the framework of their permanent activities the Chair and the
Technical Secretariat will:

Contribute to tthe works of the four workshops of DG TREN for the 
extension of the major trans-European networks, and in priority to the 
one chaired by the Chairman of the SC of Corridor X;
Follow closely and participate in the process of implementation of 
Hi.P.E.R.B. in south Serbia and in the former Yugoslav Republic of 
Macedonia;
Continue to participate and contribute to the SEECP High 
Performance Railway Network cooperation.
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