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Background 

1. WLTP roadmap (ECE-TRANS-WP29-2009-131e) 
was proposed and accepted during the 149th 
WP.29, in November 2009.  

2. Since then, each group under WLTP has been 
active and has shown excellent progress. 

3. Due to complex program, however, it’s time to 
review current progress compared with the 
original plan. 

4. Steering Group has met in November 2011 
and has discussed the possibility to revise the 
roadmap. 
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ECE-TRANS-WP29-2009-131e 

Proposal 

162nd session of WP.29/AC3 – March 2014 

No change, however, testing duration of 

validation2 and confirmation tests was 

shortened by 6 months. 

VTF provides the concrete picture of 

both tests to see if new plan is feasible or 

not (*). 

11. Timeline for Phase 1 is as follows: 

(a) ~(d) 

(e) Sixty-fifth GRPE session - January 2013: 

     Completion of the confirmation tests 

 

 

 

 

 

 

(f) Sixty-sixth GRPE session - June 2013 

(i) 

(ii) Development of the formal gtr text for    

     Phase 1 work 

 

(g) 161st session of WP.29/AC.3 –  

      November 2013: 

      Submission of formal text of the  formal  

      gtr on WLTP 

Set ad-hoc GRPE meeting 

in November 2013 

(*) Steering Group will meet for further review 

if testing plan is NOT feasible to meet the 

requirement. 
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