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1. Progress of the A-LCA IWG since 87th GRPE
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Held 5 IWG Meetings including one with conjunction to 88th GRPE session
<OUTCOMES>
 Established working organisation including subgroup structure
 Intensive discussion on “Level Concept” as a part of overarching aspects 
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Overarching Aspects
responsible to IWG

led by Leading Team and SG Leaders                                 

2. A-LCA Working Organisation
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Production

responsible to SG3
led by Korea, China,

OICA and CLEPA

Material
Acquisition

responsible to SG2
led by Japan

Use Stage

responsible to SG4
led by EC,

OICA and AVERE

End of Life

responsible to SG5
led by China/Japan

Fuel & Energy
responsible to SG6

led by AVERE
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responsible to SG7

led by tbd
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3. Level Concept

 Initiated by Korea and adopted by the IWG on May 30th, 2023
 Definition of each level for Production phase is under the discussion due to its 

complexity and methodological discrepancies

 Definition for other phases should be clarified in each SG activities
(specific proposals by Korea and Ricardo are on the table to help the discussion accelerated )
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(sample) definition of Production phase



4. Next Actions
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Meetings until next GRPE (January 2024)

 10 July : Virtual meeting  

 xx September : Virtual meeting 

 17~18 October : Hybrid meeting @ Brussels 

 ~ January 2024  : a couple of virtual meeting

 tbd January 2024 : Face-to-face meeting @ Geneva 
request half day session in conjunction with 90th GRPE session

Each SG activities including meeting schedule are handled by each SG leader(s)

Main agenda and/or expected outcomes
<confirm overarching aspect / level concept>

<finalise overarching aspects, take an appropriate 
actions if initial concerns of SGs activities are observed>                         

<review SGs activities, 
and provide the guidance if necessary>                         

<review SGs activities>

<review overall progress status>



5. Current Progress
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Progress
level (%)

items 20 40 60 80 100 Notes
ToR FIXED with strong leadership 

by GRPEJanuary 2023

Working
Organisation
including Subgroup 
structure

established 6 subgroups and 
5 SGs are ready to take-off

May 2023

Overarching 
aspects

under the intensive discussion 
on Level Concept

A-LCA 
Methodology

January 2025 will be braked down after 
completion of overarching aspects

Drafting June 2025 actions will be taken off after June 
2024

: target level as of June 2023
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Thank you!

Leading Team
<co-Chairs>
Tetsuya NIIKUNI : niikuni@ntsel.go.jp 
Charyung KIM : cha1052@kotsa.or.kr

<Secretariats>
Hans NUGLISCH : Hans.Nuglisch@vitesco.com 
Romain DENAYER : romain@avere.org 
Nick ICHIKAWA : ichikawa@ntsel.go.jp 
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