

# Protocol on Water and Health



Work plan under the second UNECE-SDC project on the implementation of targets in Moldova

Rainer Enderlein

- Outputs 1: Action Plan
- Output 2: Resource mobilization
- Output 3: Capacity development for Apa-Canal Operators and Water Users Associations
- Output 4: Norms and standards for small water operators
- Output 5: Clearing House
- Output 6: Awareness raising
- Output 7: Partnerships and platforms for policy dialogue
- Output 8: Regional exchanges within east-east cooperation

## **Outputs 1 and 2:**

### **Action Plan and resource mobilization (MoE and MoH)**

#### Main activities:

As discussed in the presentation by Valeriu Goncear

## **Output 3:**

# **Capacity development for Apa-Canal Operators and Water Users Associations**

## Activites:

Draw up TOR (2<sup>nd</sup> half of 2013)

## **Output 4:**

**Norms and standards for small water operators (drinking water supply, sanitation)**

Activites:

Draw up TOR (2<sup>nd</sup> half of 2013)

## **Outputs 5 and 6:**

**Clearing House (NCPH and Eco-TIRAS)**

**and**

**Awareness raising (MoE, MoH, Eco-TIRAS)**

### Main activities:

Web page design and population (January-April 2013)

Three workshops/training events (March, June, September 2013)

Preparation of information material (ongoing)

## **Output 7:**

### **Partnerships and platforms for policy dialogue (UNECE)**

#### Main activities:

Two SC meetings (spring and autumn 2013) and  
Core group meetings (as necessary)

## **Output 8:**

### **Regional exchanges within east-east cooperation (UNECE, MoE, MoH)**

#### Main activities:

Support target setting process in Armenia and  
Kyrgyzstan

Support 2 regional UNECE workshops