



WWH-OBD

50th session of GRPE
Geneva 02 June 2005
Report to GRPE

02 June 2005 50h GRPE - Geneva - status report from WWH-OBD -
GRPE informal document 15 1



WWH-OBD

Meetings

- 12th WWH-OBD meeting
Bonn (Germany) April 2004
2,5 days meeting + 0,5 days editorial

- WWH-OBD editorial meeting
Lyon (France) May 2005
3 days editorial

- 13th WWH-OBD meeting
Geneva 30 May 2005
1 day meeting

02 June 2005 50h GRPE - Geneva - status report from WWH-OBD - GRPE
informal document 15 2



WWH-OBD

WWH-OBD documents

- Generic module (module B) has been finalised
Draft proposal ready to be issued (informal GRPE document n°16).
- Emission specific module (module C) 80% finalised.
Complete preliminary document ready to be circulated for comments (informal GRPE document n°17)
- Introductory module (module A) still under construction.



WWH-OBD

Module B (generic) – wireless communication

- In line with the decisions taken by AC3, it is proposed module B will not content any reference to wireless
- ISO needs to be nevertheless instructed to further work on the issue as originally requested. Module A will contain elements concerning rationale on wireless.

AC3 decision

112. Agenda item 2.6.12. heavy-duty on-board diagnostics systems (WWH-OBD).

[...] With regard to the development of the specification for the OBD communication (wired/wireless) in the gtr, the presenter [WWH-OBD secretary] suggested a two-step approach. The representative of the United States of America supported this idea.

AC.3 endorsed the proposition



Module B (generic) – validation by GRPE experts

- ✿ A preliminary document has been presented to WWH-OBD further to the Lyon editorial meeting on 30 May
- ✿ A draft document (GRPE informal document n°16) has been finalised further to the comments of WWH-OBD.
- ✿ It is proposed GRPE could consider this document and agree on the following process
 - Comments from all GRPE delegations would be requested by end of August 2005 at the latest
 - WWH-OBD would take these comments into account in its September meeting
 - A new draft would be circulated for possible "immediate" editorial comments
 - The revised draft document would be sent to GRPE as formal document to be considered in January 2006



Module B (generic) – involvement of other GRs

- ✿ *Other GRs were formally invited to participate to the WWH-OBD meeting on 30 May 2005*
- ✿ *It must be recorded a not too large participation of members of these GRs*
- ✿ It is suggested GRPE could decide:
 - To report to WP29 in June 2005 about the current status and to send to WP29 draft module B (once validated by GRPE) as an informal document
 - To send draft module B to all Contracting Parties as informal document for comments by end of August 2005
 - WWH-OBD would take these comments into account in its September meeting



Module C (emissions specific) – validation process

- All the major issues but one (monitoring requirements) have been agreed within WWH-OBD. This will be solved by September.
- Text proposal is available for comment on 100% of the issues
- Minor editorial issues remain to be reviewed

- It is suggested GRPE could decide:
 - To send module C as preliminary document to all GRPE delegates
 - To request comments by end of August 2005
 - WWH-OBD would take these comments into account in its September meeting
 - WWH-OBD would circulate it for possible "immediate" editorial comments
 - The revised draft document would be sent to GRPE as formal document to be considered in January 2006



Complete validation process

- WWH-OBD meeting is scheduled on 19-20-21 September in Chicago to finalise the complete GTR (the 3 modules).
- The WWH-OBD draft GTR will be available as formal document mid October 2005 for consideration at the January GRPE meeting
- GRPE will review the draft GTR in its January meeting, and could consider at that time the best way :
 - to keep, if possible, the original timeline (AC3 approval in its June 2006 session)
 - to have, if an amended text is considered by GRPE as necessary, a final GRPE agreement on that text