

Planning of joint activities on the project

“Sustainable Smart City with Innovative Financing”

For the City of Bishkek

Nadia Yeremenko
Bishkek, Kyrgyz Republic
19-21 February 2020



Project Objectives and Key Milestones for 2020-2021



Objectives:

- (1) Prepare Smart Sustainable City profile for Bishkek based on Key Performance Indicators evaluation;
- (2) Prepare a set of recommendations on urban development policies, including the action plan for Sustainable Smart City and specific investment proposals
- (3) Identify 1-2 projects for investments which will drive forward advancement of Bishkek as a Smart and Sustainable City.

Phase 1

- Capacity building activities to explain:
 - Evaluation based on KPI Methodology
 - Existing innovative methods of financing city projects
 - Guidelines for developing of the city action plan, which includes the project pipeline (Project Book) aimed at further development of Bishkek as Sustainable and Smart
- KPI Evaluation and creation of Smart Sustainable City Profile of Bishkek;
- Mapping of potential investors.

Phase 2

- Sharing the key findings of the evaluation with Bishkek city, agreeing on priorities and focus areas for future development
- Developing an action plan including a list of projects for financing (Project Book) aimed at sustainable "smart" development of Bishkek.
- Identifying 1-2 priority projects for the city
- Organization of the national workshop with investors.

LEAD:

UNECE

Kyrgyzstan

Jointly

Detailed planning




Detailed Project Planning for Bishkek city: Sustainable Smart City with Innovative Financing

Development of SSC Profile For Bishkek

- Explaining KPI Methodology
- Bi-lateral Meetings on data collection
- Collection and sharing the data for SSC evaluation
- Development of Smart Sustainable City Profile of Bishkek
- Sharing first results and recommendations
- Workshop in Bishkek to present evaluation findings and recommendations

Innovative Financing and city action plan

- Present existing innovative methods of financing
- Explain Project Book template
- Get feedback on local investing landscape
- Mapping potential investors
- Formulating the pipeline of projects for financing in the Project Book
- Explaining Methodology for Preparing Sustainable Smart City action plan
- Workshop to map action plan for Sustainable Smart Development of Bishkek
- Developing of the Detailed Sustainable Smart City action plan for Bishkek
- Workshop with investors in Bishkek
- Define the 2 projects for financing
- Develop detailed project documentation
- Prepare case studies for regional workshop
- Present 2 projects and lessons learned in Regional workshop



Outlook beyond the Project



UNEP


For Bishkek:

- Deepening of evaluation / recommendations on key selected areas for development
- Support and policy advice
- Recommendation for new projects and policy implementation

Other ideas for cooperation:

- Cooperation to develop **Country Profile** of Kyrgyz Republic
- “**Sustainable Cities for Smart Nation – Kyrgyzstan**”: the idea to expand development of Sustainable Smart City action plans with Innovative Financing of City Projects to more cities of the Kyrgyz Republic through a new project.

More ideas – welcome 😊



QUESTIONS?



Thank you!

UNECE

19-21 | 02 | 2020, Bishkek

