

28 April 2021

Gothenburg Protocol Review Timeline

2021

- 9 April Inputs to the expanded annotated outline which will be an informal document/draft review. GPG to continue elaborating on the document in preparation to this becoming an official document for the December EB meeting.
- 30 April GPG sends informal document/draft review to Secretariat for the website/WGSR 59.
- 18-21 May WGSR 59 Virtual Meeting
-GPG: Informal document on the Draft Review (expanded annotated outline with TF/Subsidiary body inputs) to receive general comments at the WGSR meeting
-GPG: Informal document on Flexibility Options to be open for comment
-GPG: Informal document on Gothenburg Protocol Review Timeline
-GPG: Informal document on WGSR Inputs
-GPG: Informal document on Non-technical measures (re-post from WGSR58)
- 30 June Main messages/summary for EMEP/WGE Joint Report due with more detailed information for an informal document for September for EMEP/WGE Meeting
- 15 July Improvements to Draft Review text due from subsidiary bodies to Secretariat/GPG
Comments on Flexibility informal document due to Secretariat/GPG
- June-August GPG continues to coordinate with subsidiary bodies and elaborate the Draft Review.
- 3 September Upload latest version of the Draft Review to the website for EMEP/WGE Meeting
- 13-17 Sept EMEP/WGE 7th Joint Session. GPG to continue to elaborate Draft Review – as per changes from joint session to the Joint Report
- 17 September Official Document Deadline for EB 41. GPG to submit Draft 1 of the Review.
- 30 September Submittal deadline for WGSR inputs to the Draft Review (#2 for WGSR60) needed from Parties and non-Parties
- 6-10 December Executive Body 41 – progress/update on review. Subsidiary bodies continue to finalize further input. GPG to continue to elaborate Draft Review.

2022

- 10 January Final comments due to GPG on the official document (Draft 1 Review and subsidiary bodies aim to provide final inputs to the Draft Review [further edits from WGSR and EMEP/WGE can still be made after relevant meetings/discussions]. GPG to continue to elaborate Draft 2 of the Review for WGSR in April 2022.
- 17 January Draft 2 of Review official document deadline for WGSR 60

28 April 2021

11-14 April	WGSR 60 [Informal session on EECCA barriers potentially in different locale? April/May timing]
May-Sept	Remaining inputs into Draft Review finalized
Aug/Sept	Potential WGSR 61
Sept	EMEP/WGE 8 th Joint Session
Sept	Official document deadline for EB 42. GPG to submit final Draft of the Review.
December	Final Review Report potential adoption at EB 42