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Executive Summary 

 
This report evaluates the process of carrying out the ECE Environmental Performance 
Review (EPR) programme. The main purpose of the evaluation is to examine the strengths 
and gaps to be filled in by the programme. The objective is to identify possible measures that 
could be taken to improve the effectiveness and efficiency of implementing the programme. 
This evaluation is a tool for internal use by the ECE EPR secretariat and its findings will be 
shared with other stakeholders in the EPR programme, especially members of the ECE EGEP 
and the CEP.  
 
The evaluation is based on the experiences made in the course of implementing seven country 
reviews during the period 2009-2011. The evaluation involves views and comments collected 
through specific questionnaires and/or interviews from key stakeholders in the EPR review 
process. The quality and impact of EPR is outside the scope of this evaluation report.  
 
The evaluation covers all phases in the review process and, based on the most important 
findings and conclusions, ends with a series of recommendations addressed to the ECE EPR 
secretariat. This report was not formally edited. 
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I. Introduction 
 

1) Purpose and scope of the self-evaluation 
 
The object of the evaluation presented in this report is the process of carrying out the ECE 
Environmental Performance Reviews (EPR). The main purpose of the evaluation is to 
examine the main phases of the production process in order to gauge to what extent the 
corresponding activities and major actors involved achieve their goals. The evaluation also 
aims at providing guidance in terms of actions that could be taken to improve the 
effectiveness and efficiency of the process. An effective and efficient organization of the EPR 
process, in turn, is a necessary condition for ensuring that the overall goal of the EPR 
programme can be achieved, namely to help reviewed countries to improve their 
environmental performance. In line with the terms of reference (annex 1), the evaluation does 
not aim at an assessment of the quality of EPR reports and their impact. This self-evaluation 
is mainly a tool for internal use by the ECE EPR secretariat, but the findings may also be of 
interest to other stakeholders in the EPR programme, especially to members of the ECE 
EGEP and the CEP.  
 
The evaluation is based on the experience gained during the review processes for seven 
countries during the period 2009-2011. These are (in alphabetical order) Azerbaijan, Bosnia 
and Herzegovina, Georgia, Tajikistan, The former Yugoslav Republic of Macedonia, 
Turkmenistan, and Uzbekistan. 
 
The structure of the report follows ECE guidelines on self-evaluations. The report was 
prepared by the ECE EPR secretariat with the assistance of a consultant. 
 

2) Methodology 
 
The evaluation involved the collection of information through specific questionnaires 
(Annexes 5 to 8) addressed to each of the following groups:  
 
• ECE EPR secretariat 
• Members of the EPR review teams that prepared the reviews for the above-mentioned 

countries 
• Members of the ECE EGEP 
• Delegates to the CEP 
• National coordinators of the EPR. 
 
The list of persons who responded to the questionnaires is contained in annex 9. The 
questionnaires were sent out by the ECE EPR secretariat by e-mail on 1 July 2011. The 
deadline for sending back the filled in questionnaires was 15 July 2011. The deadline was 
extended to 1 August 2011. A reminder was sent before the expiration of the second deadline. 
All answers to the questionnaires were treated as confidential, i.e. none of the findings 
reported below are attributed to a specific person. In total 45 persons out of 143 responded to 
the questionnaires.  
 
There were 28 out of 46 international experts that responded to the questionnaire. This is a 
response rate of 61 per cent. The response rate to questionnaires sent to the members of the 
ECE EGEP was 80 per cent (8 out of 10 persons). The feedback from the CEP was quite low. 
Only 7 out of 80 persons filled in the questionnaire (about 9 per cent). Only two out the seven 
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national coordinators (28.5 per cent) that helped in the preparation and conduct of EPRs in 
their countries responded to the questionnaire.  
 
In addition, individual interviews with the members of ECE EPR secretariat were conducted 
by the consultant.  
 

3) Background information on the EPR Programme 

EPRs are analytical studies prepared by a team of international experts that is assembled by 
the ECE EPR secretariat. EPRs are a voluntary exercise and carried out only at the request of 
the country. The EPR programme has been implemented since 1994. 
 
Main objectives of the EPR programme 
 
The EPR programme is based on the concept of peer review. A peer review conducted within 
the framework of an international organization can be described as the systematic 
examination and assessment of the performance of a State by other States in a wide range of 
policy areas such as economics, international trade and environment. The ultimate goal is to 
develop recommendations that help the reviewed State “improve its policy making, adopt 
best practices, and comply with established standards and principles.”1 A key feature of peer 
reviews is that they are objective, fact-based assessments of policies in a certain area by a 
team of experts, which gives them credibility and explains their influence2.  
 
The main objectives of the ECE EPR programme are 
 
• To assist countries to improve their management of the environment and associated 

environmental performance (reduced pollution burden; sustainable development of 
natural resources) by making concrete recommendations for better policy design and 
implementation 

• To promote the exchange of information among countries about policies and experiences 
• To help integrating environmental policies into sector-specific economic policies (such as 

for agriculture, energy, transport and health) 
• To promote greater accountability to other countries and to the public 
• To strengthen cooperation with the international community. 

 
Each report on environmental performance contains a number of standard chapters that are 
complemented by chapters dealing with special issues of importance to the country reviewed. 
Recommendations contained in the review (adopted during the peer review) are building on 
the experiences gained in ECE member countries with environmental policy development 
and implementation.  
 
Governance 
 
The EPR programme is under the governance of the ECE Committee on Environmental 
Policy (CEP). The CEP mandates the ECE EPR secretariat to prepare an EPR and carries out 
the formal peer review of the report.  

                                                 
1 Pagani, F. Peer Review: A Tool for Co-operation and Change, 2002. OECD, SG/LEG(2002)1. 11 September 
2002. 
2 Lehtonen, M., OECD Environmental Performance Review Programme – Accountability (f)or Learning? 
Evaluation, Vol.11 (2), pp. 169-188. Lehtonen, M., Environmental Policy Integration through the OECD Peer 
Reviews: Integrating Economy to the Environment or Environment to the Economy? Paper presented at the 
IHDC conference, 3-4 December 2004, Berlin. 
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The peer review by the CEP is supported by a prior review of the draft report by the ECE 
EGEP. The ECE EGEP was established by the CEP in 1996. The terms of reference of the 
ECE EGEP are set by the CEP (see Annex 2). The ECE EGEP has traditionally been 
composed of 10-14 members, which are appointed by the CEP for a period of 2 years.  
 
Besides carrying out the expert review process, the ECE EGEP has also the task to provide 
guidance to the ECE EPR secretariat and the CEP on all substantive and organizational 
matters related to the implementation of the EPR programme. The ECE EGEP also assists the 
ECE EPR secretariat in coordinating the ECE EPR programme with existing processes and 
programmes undertaken in other international institutions (such as the OECD, EBRD, UNEP, 
World Bank, WHO, and EEA ) that have a bearing on the ECE EPR programme.  
 
The ECE EPR programme has been motivated and inspired by a corresponding programme 
that was launched by the OECD for its member states in 1991. ECE was mandated by the 
second “Environment for Europe” Ministerial Conference (Lucerne, Switzerland, 1993) to 
extend the EPR programme to ECE member countries that were not covered by the OECD. 
The current focus of the ECE EPR programme is on countries of, Eastern Europe, Caucasus, 
Central Asia and South-Eastern Europe.  
 
Most of the eligible ECE countries have now been reviewed twice, and the implementation of 
a third review cycle under the auspices of the ECE was adopted at the seventh “Environment 
for Europe” Ministerial Conference (Astana, Kazakhstan, 2011). With the current staff, it 
should be expected that the third cycle of EPR reviews will last approximately 9 years. 
During the upcoming third cycle, the work of the ECE EPR secretariat would benefit greatly 
from a potential extension of the Shared Environmental Information Systems (SEIS) to non-
EEA ECE Member States and from building a database on core set of environmental 
indicators by the Joint Task Force on Environmental Indicators. 
 
Beyond UNECE Member States, work is also under way to make the know-how of ECE as 
regards the EPR methodology available outside the ECE region, for example in Morocco and 
the ESCWA region.  
 
ECE EPR secretariat 
 
The ECE EPR secretariat, i.e. the EPR programme team in the Operational Activities and 
Review Section of the Environment Division, helps Member States to implement the EPR 
programme. The ECE EPR secretariat currently comprises the team leader (P4), two 
professionals at the P3 level, a research assistant at G6 level and 50 per cent of a programme 
assistant at G5 level.  
 
Among the key tasks of the team are the preparation, organization and coordination of the 
review missions. After the review mission the focus is on the preparation of the draft report, 
based on substantive chapters prepared by the EPR review team, for the expert and peer 
review. Members of the ECE EPR secretariat, as well as other staff of ECE have been 
regularly participating in the production of EPR reports as members of the EPR review team 
with responsibility for drafting particular chapters of the reports.  
 
The major phases of the EPR process 
 
The process of carrying out an EPR can be divided into six major phases:  
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1. Preparations  
2. Review mission  
3. Drafting  
4. Expert and peer review  
5. Publication and dissemination of the final report 
6. Launching of publication. 
 
Each phase consists of a number of activities to be completed by various actors (annex 3). 
The main actors are the Government of the country under review, the ECE EPR secretariat, 
the EPR review team, the ECE EGEP and the CEP. During each phase of the EPR process 
there is an “output” to be achieved, which depends, however, on the timely and adequate 
completion of activities during the preceding phase.  
 
Each EPR project is managed on the basis of an implementation plan (see an example in 
Annex 3) prepared by the ECE EPR secretariat in cooperation with the country. The key 
challenges are to ensure that all relevant activities are implemented during each phase, that 
the outputs are delivered in time and that the whole project is carried out in a cost-effective 
way, i.e. with an economical use of resources.  
 
Funding of the EPR Programme  
 
The core secretariat for the EPR programme is provided by ECE. However, the operational 
budget for the activities carried under the EPR Programme completely depends on extra-
budgetary funds provided by potential donors directly to the EPR Trust Fund or through 
contributions in kind, mostly in the form of country experts provided by donors or 
international organizations.  
 
The requirements in extrabudgetary funding for the review of any given country may range 
between USD 100,000 and 200,000, depending on a number of factors, such as mission costs, 
number of chapters, availability of country experts and fluctuations in currency exchange 
rates. This cost requirements cover the preparatory mission, fact-finding mission, 
consultancies, participation of representatives from the countries under review in the meeting 
of the ECE EGEP and the Peer Reviews that take place during the sessions of the CEP, the 
launch event and the translation and printing in local languages.  
 
The fund-raising exercise requires considerable time and energy from the ECE EPR 
secretariat, which needs to perform quite frequently fundraising that takes two forms, general 
and more targeted. Twice a year the secretariat sends requests to potential donors to support 
the running of the general programme. In addition to general fund-raising and following the 
preparatory mission to a country that has expressed its wish to be reviewed, an email is sent 
to donor countries requesting funding as well as contributions in kind. Unlike general 
fundraising, these requests are targeted since the scope of the review and its potential costs 
become more concrete after the preparatory mission.  
 
The most important determinant of the number of EPR Reviews undertaken per year is the 
capacity of the ECE EPR secretariat. Under current arrangements, the ECE EPR secretariat is 
designed to undertake a maximum of 2 reviews per year. In recent years, due to 
programmatic obligations but also high demand by countries in the run-up to the 2011 Astana 
Ministerial Conference, the pace of the EPR Programme increased to cover 3 countries in 
2010 and 4 in 2011. 
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At the same time, it should be recalled that with the current capacity of the ECE EPR 
secretariat (3 P-staff), the third cycle concerning 18 countries will last approximately 9 years.  
The duration of the cycle could be reduced to about 6 years should 3 reviews of ECE 
Member States be organized a year. In addition to its current duties the ECE EPR team is 
facing challenges to: create and maintain an EPR web-portal; organize a second launch event 
for each new publication, in addition to the existing practice of launch events in the reviewed 
countries; prepare executive summaries of EPR reports for CEP; promote sharing of ECE 
know-how on EPR methodology to countries outside the ECE region. The implementation of 
the above tasks would require additional resources including the provision of the ECE EPR 
secretariat with an additional professional post.  
 
II. The EPR process and its evaluation 
 

1) Preparations  
 
The main goals of the preparation phase are to define the scope of the review, usually during 
a preparatory mission to the country to be reviewed; establish an EPR review team; and 
collect relevant documentation and data so that the EPR review team is well informed about 
environmental problems and environmental policy in the country.  
 
National coordinator 

The effectiveness of the preparatory phase depends significantly on close cooperation of the 
country reviewed. One of the first important steps is the nomination of a national coordinator 
in the national environmental authority who liaises with the ECE EPR secretariat on all major 
issues during the whole EPR process.  
 
Experience shows that the selection of national coordinators usually works very well both in 
terms of the timing of the nomination and the professional quality of national coordinator, 
who is in almost all cases a person of adequate seniority and experience to support the 
mission. Despite this positive experience, national coordinators have not always been able to 
deliver the expected outcomes, their work sometimes being hindered by weak communication 
channels and poor governance.  
 
Preparatory mission 
 
After the decision has been taken to carry out an EPR, the ECE EPR secretariat organizes a 
preparatory mission, which, in general, is scheduled for two to three working days. It takes 
place, in general, some 3 to 4 months before the review mission. Before the mission, the ECE 
EPR secretariat prepares, in consultation with the country to be reviewed, a draft 
implementation plan for the whole EPR process, which indicates the dates for each of the 
major steps in the process and the roles and responsibilities of the major actors involved.  
 
The main objectives of the preparatory mission are to: 
• inform the decision-makers and national experts about the EPR process and roles and 

responsibilities of the country under review;  
• consult with national experts to better understand environmental problems in the country; 
• consult and agree with the Government on an outline of the EPR, which specifies the 

main issues and the various chapters of the report; 
• discuss the implementation plan with the Government, notably as regards the dates of the 

review mission, the peer review as well as the launching of the report.  
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• start collecting documentation and data that are relevant to the major issues to be covered 

by the EPR;  
• agree with the Government on relevant documentation and data to be submitted to the 

ECE EPR secretariat by a specific deadline after the preparatory mission.  
 
Implementation plan 
 
After return from the preparatory mission, the ECE EPR secretariat finalizes the 
implementation plan and sends it back, together with the agreed structure (chapters) of the 
review, to the national authority responsible for environmental policy for official 
confirmation. The total time planned from the preparatory mission to the launch event 
depends on a number of factors such as the dates for the review mission that are suitable for 
the country, the number and complexity of issues (chapters) to be dealt with and the human 
resources available for the review. An example of the implementation plan is contained in 
annex 4. 
 
It is also important to make sure that the completion of the report is harmonized with the 
meeting calendar of the CEP. A too long period of time between the completion of the report 
on the one hand and the expert and peer review on the other hand risks reducing the relevance 
of the EPR because of policy developments that may have taken place in the meantime. The 
expected time planned for the implementation of an EPR is based on the cumulative 
experience gained with past EPRs. This allows estimating an expected production time, 
which was typically within a range of some 19 to 30 months.  
 
Most phases of the reviews were completed within the planned timeframe, with the exception 
of launch events (see a relevant section later in the report). 
 
National focal points 

A step as consequential as the nomination of the national coordinator is the nomination for 
each chapter of the report of a national focal point, who will be the main counterpart to the 
expert of the EPR review team. The main tasks and duties of national focal points are listed in 
terms of reference prepared by the ECE EPR secretariat.  
 
These include: 
• setting aside sufficient time for consultations with members of the EPR review team;  
• preparing written answers to questionnaires submitted before the review mission; 
• helping international experts to meet with other relevant national experts;  
• after the mission, helping clarifying outstanding issues and providing comments on the 

draft report.  
 
At this stage of the process, the country should have nominated all national focal points for 
each of the EPR review chapters, so that they can be effectively “twinned” with the 
corresponding member of the EPR review team.  
 
But quite often there were significant delays in the nomination of national focal points; on 
occasion some national focal points were only made known to the ECE EPR secretariat 
shortly before or at the onset of the review mission. Sometimes the profiles of national focal 
points are not fully up to the requirements of the review, either due to the lack of required 
expertise, lack of seniority or weak communication skills. This impacts the effectiveness of 
fact-finding missions. The utilization of networks of local experts of national focal points is 
one of the biggest assets of the EPR methodology which relies on in-country research, 
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interviews and site visits which in many ways are superior to desk-studies from afar. Weak 
networks of national focal points heavily impact the ability of international experts to unearth 
useful information or capture nuances specific to each country under review. 
 
Establishing the EPR review team  
 
Once the structure of the EPR has been determined and the date of the review mission agreed, 
the ECE EPR secretariat puts together an EPR review team. This involves requesting ECE 
member States to provide funds for co-financing the project and/or allocate competent 
experts as an in-kind contribution. Most EPR review teams consist of experts provided by 
ECE member Governments and international organizations, staff members of ECE, and 
consultants. In general, the team is established some 2-3 months before the EPR review 
mission. In some cases pledges for in-kind contributions of experts are not honored, 
something that creates additional stresses on the ECE EPR secretariat to fill out in short 
notice vacant spots in the review team. 
 
The ECE EPR secretariat assists the preparation of the EPR review team with a concise 
“Manual for international experts”, which provides general guidance with regard to the 
purpose of the review, the kind of output expected from the experts, the drafting process and 
the structure of the chapter, the conduct of the review mission, as well as deadlines for 
submission of the chapter to the ECE EPR secretariat after the review mission. There are also 
guidelines concerning the writing style. The ECE EPR secretariat routinely provides new and 
more experienced experts with guidance and advice during their engagement with the review 
of a country. Also experienced experts from earlier missions are encouraged to share their 
insights and experiences on the review with new experts.  
 
Each member of the EPR review team is, moreover, given specific terms of reference (TOR) 
for the chapter to be produced for the report. The TOR indicate the major issues to be covered 
and the thematic sequence and structure of the chapter. The aim is to define a general 
framework for the exploratory work to be accomplished and indicate major areas that should 
be worth exploring. Experts are then free to make some adjustments to the proposed structure 
of the chapter, reflecting specific problems in their area and in the light of information and 
data collected.  
 
Although relatively standardized, the TOR were found to be helpful by members of the EPR 
review teams. About two-thirds (19 out 28) of respondents judged them to be very useful. 
The large majority (24 out of 28) indicated that they largely followed the TOR in structuring 
their chapter. The TOR were also judged to be informative because they refer to other 
chapters of the report that deal with related relevant issues. This, in turn, facilitates further 
discussions and coordination with the corresponding expert(s) on these matters.  
 
Collection of information and data  
 
Substantive preparation of the EPR review team involves collecting and analyzing relevant 
data and information material from various sources, for example national Government sector, 
NGOs, international organizations and academic research. The information collected should 
allow each expert to become acquainted with the existing environmental problems, the legal 
and institutional framework for environmental policy and other relevant facts. Indeed, the 
review mission itself is not intended to be only a fact-finding mission but rather to be devoted 
to consultations with national experts focusing on the assessment of environmental 
performance.  
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While each member of the EPR review team is responsible for collecting the relevant 
information material in her/his area, this process needs to be supported by the country, which 
should – as agreed during the preparatory mission - supply documentation on relevant policy, 
legal and regulatory instruments, and other official documents and data to the ECE EPR 
secretariat sufficiently in time before the review mission. This is an essential condition for the 
overall efficiency and effectiveness of the review mission, especially because often language 
barriers necessitate additional time for the study and analysis of such materials.  
 
Countries often failed to meet their commitments in this respect. Important documents and 
data are often not available to the EPR review team in time before the mission.  
 
The ECE EPR secretariat requires each member of the EPR review team to prepare a 
questionnaire on specific issues that are of particular interest to her/him. These are forwarded 
by the ECE EPR secretariat to the country some 4-6 weeks before the mission, translated, 
where appropriate, into Russian on the expert's initiative. As stipulated in the terms of 
reference for the national focal points, these questionnaires should be answered, in 
cooperation with competent other national experts, before the review mission. Questionnaires 
are potentially a very useful tool because they allow the EPR review team to close important 
gaps concerning factual information.  
 
All EPR review team members that participated in the survey indicated that they had always 
prepared such a questionnaire. But the striking feature is that three quarters of the EPR 
review team never received any feedback to their questionnaire before the mission. The 
quality of responses received before the review mission was judged to be mainly satisfactory 
and partly satisfactory. Only one EPR review team member judged the quality of responses to 
have been “good”. The outcome is that questionnaires do not achieve their intended goal to 
make the review better informed. 
 
There are a number of reasons for this outcome. One is that national focal points were too 
busy with their daily workload and did not therefore find the necessary time to respond to the 
questionnaire. Another reason is that at the time the questionnaires arrived, national focal 
points for a specific environmental domain were still not nominated by the country. It has 
also been reported that some national experts never received the questionnaire due to internal 
coordination problems in the reviewed country. As regards the few cases were answers were 
received, lack of local expertise in certain environmental domains has, on occasion, limited 
the usefulness of responses. Therefore, the information to be collected via the questionnaires 
had to be mostly collected during the review mission (see below). The reasons behind this 
poor responsiveness by national focal points and national experts before the actual mission 
are frequently the result of poor governance, weak cooperation between various 
administrative branches and bad communication. 
 
The ECE EPR secretariat is supporting the information collection process by own searches 
for pertinent information sources on the internet and by disseminating relevant information 
received from national and other sources to the EPR review team. Traditionally this has been 
done by establishing a web-portal, which functions as a point of access to electronic files of 
publications and indicated also web-addresses, where relevant documents can be retrieved. 
The ECE EPR secretariat has also mailed electronic files of relevant documents directly via 
e-mail to the EPR review team. Documents that are not available in electronic form from the 
Government are either scanned or photocopied and mailed directly to the EPR review team.  
 
The EPR review team members have found the web-portal quite useful during the 
preparatory phase. However, due to changes in the management of ECE websites, it has not 
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been possible to create and maintain such web-portals in recent reviews. Furthermore, 
important Government documents were often not available. Although these missing official 
documents were usually obtained during the review mission, this adversely affects the overall 
efficiency of the work of the EPR review team.  
  
Planning of meetings with local experts during the review mission  
 
Members of the EPR review team prepare, moreover, a list of questions they want to discuss 
with experts of the national authority responsible for environment policy and management, 
and other governmental and non-governmental bodies in the country. This list is send by the 
ECE EPR secretariat to the national coordinator, who is expected to arrange together with the 
national focal points for the corresponding individual or group meetings during the review 
mission.  
 
The ECE EPR secretariat also prepares a brochure for distribution to interviewees during the 
review mission, which explains the EPR process, indicates the various chapters of the report 
as well the names of the corresponding responsible team member.  
 
The experience is mixed but overall positive. In few cases, questionnaires prepared by the 
international experts were not up to standard but in these cases the secretariat intervened to 
improve the quality of these questionnaires. Planning of meetings is sometimes weak, largely 
due to weaknesses in the designation of qualified national focal points. As a result, the ECE 
EPR secretariat needs to compensate for these weaknesses during the review mission, a 
process which is generally facilitated by the relatively long stay of the review team in the 
country.  
 

2) Review mission 
 
The main objective of the review mission is to make an independent and unbiased evaluation 
of the environmental performance. During the review mission the EPR review team members 
meet with experts from central and local governments, civil society, academics, foreign 
assistance organizations operating in the country, etc. Members of the EPR review team have 
also the opportunity to go on field visits. The basis for this should, in principle, have been 
laid by the collection of relevant information on the situation in the country during the 
preparatory phase.  
 
Logistics in the country are mostly managed through UNDP as the partner organization in 
cooperation with the ECE EPR coordinator of the country in question. Logistics include 
arrangements for interpretation (simultaneous and consecutive), translation and transport 
(field trips).  
 
Plenary meeting 
 
The first day of the review mission is typically devoted to a plenary meeting with 
participation of all national experts involved in the review and members of the EPR review 
team. The main purpose is for national experts to make presentations on major environmental 
issues, the current state of environmental policy and its legal foundations. This is an 
important first occasion for the EPR review team members to check how well informed they 
are about the environmental situation and environmental policies. It is also an occasion to 
establish first personal contacts with national focal points and other experts.  
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With few exceptions, these meetings have proven to be very useful both because they are 
informative and due to the opportunities offered to international experts to liaise across 
sectors and the narrow confines of their own chapters. 
 
Meetings with NGOs and international organizations 
 
During the first week of the review mission two separate meetings are organized with 
representatives of environmental NGOs and international community of donors and 
international institutions which are based in the country under review. The meetings with 
NGOs are organized almost invariably in close cooperation with environmental authority, 
who often deals with preparing and sending out invitations. The meetings with the 
representatives of the international community are usually prepared by the ECE EPR 
secretariat.  
 
Attendance in meetings with environmental NGOs is satisfactory although there were cases 
when the numbers of participating NGOs far below expectations. The insights derived by 
such meetings are invariably valuable for international experts. Meetings with the 
international community are well attended in most countries and are very useful as they give 
perspectives that often enrich official narratives of the realities of environmental protection 
and management in the country under review. 
 
Consultations with national experts 
 
The remaining days of the review mission are mainly dedicated to direct consultations – 
individual or small group meetings – with national experts. While the main emphasis of these 
meetings should be the assessment of environmental performance, more than one third of the 
team members (10 out of 28) noted that they had to spend most of their time during the 
review mission on fact-finding. A large majority of other members indicated that they had to 
spend “a lot of time” on gathering factual information. Broadly in line with this, some 40 per 
cent of the EPR review team members found that too much of their time during the review 
mission had to be devoted to fact-finding.  
 
This reflects that significant information gaps that could not be closed during the preparatory 
phase because the corresponding documents were not made available and/or the 
questionnaires were left unanswered. As a consequence, many members of the EPR review 
team (more than 40 per cent) judged that the time available for substantive consultations was 
‘just sufficient’; nearly 15 per cent indicated that the available time was not sufficient. The 
remaining team members found the distribution of time to be adequate.  
 
The availability of national focal points and other experts for consultations with the EPR 
review team members was in some cases problematic, mainly due to emergencies or 
conflicting schedules of missions/meetings. The effectiveness of the consultations depends 
also on the quality of interpretation (if needed) from national language into English. 
Interpreters are, in general, recruited for the review mission with the help of the local office 
of UNDP. Progress in the assessment process during the review mission was also in some 
cases affected because of the need to wait for the translation of documents from national 
language into English.  
 
Teamwork and coordination  
 
During the review missions, the ECE EPR secretariat organized daily wrap-up meetings of 
the team held at the end the working day. This provided an occasion for EPR review team 
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members to exchange information on progress made and problems encountered; it also 
helped to coordinate forthcoming meetings with various national experts.  
 
In addition to the daily evening sessions, the ECE EPR secretariat traditionally also organized 
a full day meeting of the review team at the mid-point of the mission where each team 
member presented the progress achieved, existing information gaps and possible directions of 
recommendations to be made in the EPR. This was followed by comments and suggestions 
by the other team members.  
 
The wrap-up meetings were found to be very useful by EPR review team members and the 
time allocated to them was judged to be sufficient by the large majority. These meetings 
stimulated the discussions among the review team members throughout the mission and 
afterwards (via e-mail) during the drafting phase. 
 

3) Preparation of draft report 
 
The main goal of this phase is to prepare the complete draft report and submit it in time for 
the expert and peer reviews. After returning from the review mission, the EPR review team 
members have to prepare a draft of their chapter and send it to the ECE EPR secretariat 
within the given timeframe (normally about three weeks). The large majority of members of 
the EPR review teams indicated that the time available for delivering a draft to the ECE EPR 
secretariat was sufficient. But there was nearly always some slippage; in general, some three 
quarters of chapters of each report are typically delivered on time.  
 
A major obstacle in meeting the deadline was the need to search for additional information 
after the review mission. This was the case for about half of the EPR review team members. 
This search in many cases was not adequately supported by national focal points.  
 
Some team members also found it difficult to meet the deadline for submitting their chapter 
because of the need to devote adequate time to other professional obligations. This is 
typically the case for experts that were on secondment from their government or international 
institutions and who find themselves confronted with the need to draft the report besides 
carrying out their normal functions. That points to the need to be well prepared before going 
on the review mission and to make some progress in drafting of a chapter already during the 
review mission. 
 
The ECE EPR secretariat reviews each draft chapter in detail in order to ensure consistency, 
correctness, coherence, and quality of text within and across chapters as well as the 
pertinence of recommendations. The revised text is then sent back to the author with 
comments and suggestions. Providing substantive feedback on the drafts is not always 
straightforward, given the large number of specialized issues covered in the various chapters 
and the small number of staff available in the ECE EPR secretariat dealing with the EPR 
Programme. This required therefore often consultations with other ECE staff on specific 
issues. The majority of authors judged the quality of this feedback to be “very good”; more 
than forty per cent found it “adequate”. Only in one case was the feedback deemed not to be 
helpful.  
 
When time constraints allow it, completed chapters are subject to English editing by an UN-
accredited professional editor. English editing within the UN system is most of the times of 
very high quality, however it almost always requires prohibitively long periods of wait after 
the completion of the drafts before UN editors can start their work. As a result, the ECE EPR 
secretariat needs to resort to external editing to expedite the completion of the manuscript in 
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order to proceed in a timely way with the other stages in the review process. External editing 
by contracted editors is significantly faster than UN editing but more costly for the EPR 
budget and occasionally faces quality issues. 
 
After editing, the complete draft is sent for expert review. On average, some 5-6 months after 
the country mission were needed for producing the complete draft report before submitting it 
to the ECE EGEP. The complete draft report is also sent to the reviewed country for 
comments and corrections of factual information. The CEP members also receive the draft 
report at the same time as the ECE EGEP, except in one case. 
 
The draft report is, however, not submitted for final comments to all the members of the EPR 
review team before submitting it to the ECE EGEP. The majority of EPR review team 
members (15 out of 25 who expressed a view on this issue) consider, however, that there 
should be an opportunity for the EPR review team to go through the draft report and make 
comments before it is submitted for expert review. The two main reasons are either to check 
consistency between the chapters in particular with chapters of Parts I and II, or to validate 
their own chapters after the ECE EPR secretariat review. 
 
To better illustrate the size of a final report, the first EPR of Kazakhstan is 242 pages long 
with 14 chapters, while the second EPR is 217 pages long with 9 chapters. For Azerbaijan, 
the first EPR is 191 pages long with 14 chapters and the second EPR is 231 pages long with 9 
chapters. 
 

4) Expert and peer review 
 
Given the complexity of issues involved and the specialized knowledge required, the CEP 
decided from the onset of the ECE EPR programme to delegate the authority for a detailed 
review of the assessment of environmental performance and associated recommendations to 
an expert group on EPR: the ECE EGEP. The outcome of the work of ECE EGEP is then 
presented to the CEP, which formally adopts the recommendations contained in the EPR as 
agreed during the expert review. The large majority of members of the ECE EGEP are not 
delegates to the CEP. 
 
Expert review  
 
The main focus of the expert review is on the recommendations contained in the report. Each 
of the experts acts as lead discussant for a particular chapter. The reviewed country is 
represented at the meeting by a small delegation and has an opportunity to comment on the 
assessment and recommendations proposed. Recommendations will not be finalized before 
the country delegation has provided its consent. 
 
Adequate preparation for the expert review requires that the draft report is available in good 
time before the meeting. There is, however, no formally agreed deadline for sending the 
report to the ECE EGEP. Members of the ECE EGEP receive the draft report from the ECE 
EPR secretariat in general some 3-4 weeks before the meeting. Two thirds of the members of 
the ECE EGEP considered that 4 weeks would be adequate; the others indicated that 2 weeks 
would be sufficient for them.  
 
There is some divergence in views whether the draft report was made available in time 
(specified as 4 weeks before the meeting) by the ECE EPR secretariat. Half of the ECE 
EGEP indicated that this was always the case; the other half noted that this was the case most 
of the time. (This suggests that not all ECE EGEP members have kept track of the dates when 
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the report was mailed by the ECE EPR secretariat.) In fact, some draft chapters were 
submitted at a late moment by the ECE EPR secretariat, reflecting the late delivery of drafts 
by the authors and the time necessary for revisions and harmonization of the text. In one case, 
the draft report submitted was even incomplete for this reason, missing one or two chapters. 
These were then reviewed by the ECE EGEP later. 
 
The ECE EGEP dedicated one full working day to each EPR. The majority of ECE EGEP 
deems that one meeting day was fully sufficient to deal with a report. But for some reports, 
particularly those that were longer than the average, some members judged that it would have 
been better to have more time (specified as half a day) for the review. Otherwise, there is a 
risk that the time may not be sufficient to give sufficient time for the country delegation to 
express its opinion and to review in an adequate manner the recommendations contained in 
the chapters that are last to be reviewed during the session.  
 
The expert review is supported by the ECE EPR secretariat. The discussion of 
recommendations is facilitated by the use of display tools that project the text on a screen that 
can be seen by all participants. There is then line-by-line editing of recommendations that 
requires the ECE EPR secretariat to enter all suggested modifications until final agreement is 
reached. 
 
There is currently no organized discussion of the EPR among the members of ECE EGEP 
before the meeting, using the internet (e-mail; dedicated website) as a platform. The same 
holds for the comments and suggestions made concerning the recommendations by the 
authorities of the country reviewed. However, when the country under review delivers 
comments in advance, they are formatted and circulated soon after to the ECE EGEP. 
 
Peer review 
 
The CEP formally adopts the recommendations of the report. In general, the ECE EGEP and 
the CEP are meeting back-to-back. CEP members receive the draft report at about the same 
time as the members of the ECE EGEP. Among the seven CEP delegates that responded to 
the questionnaire, four indicated that the report was always made available in time (specified 
as some 4 weeks) before the meeting. Two judged that this was the case most of the time. 
(One of the seven members did not respond to the corresponding question.)  
 
The results of the expert review are presented to the CEP by one of the members of the ECE 
EGEP. The sections of the chapters on conclusions and recommendations with the changes 
are also printed for easy reference. A high-level representative of the reviewed country then 
presents the most recent developments of significance in the country, as well as its main 
environmental problems, priorities and adopted policy measures. Thereafter, there is an 
opportunity for CEP members to comment on the report, ask questions, and report on relevant 
experiences from their own country as well as making suggestions how certain problems in 
the reviewed countries could possibly be better addressed. The peer review concludes with 
the CEP formally adopting the recommendations made in the EPR. It is seldom the case that 
the CEP introduces modifications to recommendations prepared by the ECE EGEP. In 
general, the CEP devotes some 2 hours to a peer review. The predominant view (5 out of 7) 
was that the time allocated by the CEP to the peer review was always sufficient.  
 
In order to facilitate the preparation by CEP delegates for the peer review some respondents 
suggested that the ECE EPR secretariat makes available an executive summary as well as the 
conclusions and recommendations of the report before the CEP meeting. Also a power point 
presentation by the ECE EPR secretariat to inform about the main messages contained in the 
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report was judged to be useful. The ECE EPR secretariat could also offer its help to the 
country as regards the presentation made by its representative on national environmental 
issues and the selection of discussion points.  
 
Other suggestions made by the respondents to the questionnaire go into the direction of 
raising the overall interest in and the profile of the peer reviews. To stimulate the discussion 
of the report, it was suggested that the traditional presentations by the member of the ECE 
EGEP and the country representative be supplemented by interventions of two discussants 
(from the CEP or from outside) who would present their views on selected parts of the report 
as well as major issues raised in the report. This would then be followed by comments and 
questions from the floor.  
 
Another suggestion is to link the peer review with a seminar that could even be formally 
separated from the CEP meeting. (It could have a special chair for moderating the 
discussions.) The purpose would be to discuss issues that are of relevance not only to the 
reviewed country but to other countries as well. Another option would be to engage in a 
comparative examination of countries with similar circumstances (economic; social, 
environmental, geographic). The general aim would be to draw lessons of more general 
significance for policy makers.  
 

5) Publication and dissemination of the report 
 
Immediately after the peer review, the EPR is prepared by the ECE EPR secretariat for 
publishing, which usually lasts between 5-8 months after the peer review. This preparation 
requires incorporating the changes made to the report during the expert and peer review as 
well as correcting any erroneous factual information signaled by the reviewed country. All 
reports are published in English. English versions, after being formatted, are uploaded on the 
EPR’s website, approximately 3-4 months after the peer review. Paper copies, after having 
been formatted, may take between 2-4 months to print, depending on the workload of 
UNOG’s printing services. 
 
Reports for countries in Eastern Europe, Caucasus and Central Asia are translated and 
published also in Russian. The main focus of the dissemination of the report is on decision-
makers and civil society in the reviewed country. Some reports have therefore also been 
published in national language, depending on the preferences of the reviewed countries. This 
has been the case for recent second reviews of Azerbaijan, Bosnia and Herzegovina, 
Montenegro, Serbia and Uzbekistan, and will also be the case for the review of 
Turkmenistan.  
 
Translation into Russian is done either through UN translators or through external translators. 
Translation into national language is in general organized with the support of the 
corresponding national office of UNDP, which usually maintains a roster of qualified 
translators for its operations. From time to time, OSCE also supports the translation in local 
languages. Before printing, the version in national language is submitted to the authority 
responsible for environment matters of the reviewed country for checking and approval.  
 
When possible time-wise, UN-accredited professional translators translate and edit into 
Russian finalized English versions. This type of Russian translation and editing is most of the 
times of very high quality, however, it also requires prohibitively long periods of waiting. As 
a result, the ECE EPR secretariat often needed to resort to external editing to accelerate the 
translations in order to proceed in a timely way with the launch events. External translation 
by contracted editors is significantly faster but more costly for the EPR programme and 
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sometimes quality issues arise. In addition to Russian translation, the quality of translation 
into national languages was found on occasion inadequate by the ECE secretariat and the 
Government environmental experts, leading them to request modifications of the text. This 
led to some delays in the publication process.  
 
Apart from the report in national language, the reviewed country also receives a large number 
of copies in English and/or Russian for internal distribution free of charge. ECE member 
states also receive copies of the English and/or Russian version free of charge. The general 
distribution list is maintained by UN headquarters. ECE has a separate distribution list for 
CEP delegates, including IGOS and NGOs.  
 
The print version of the EPR may stop, starting from 2012. ECE provides unrestricted access 
to electronic versions of the reports in all languages on its website 
(http://www.unece.org/env/epr/).  
 

6) Launching of publication 
 
Once the print version of the report is available, the report is usually launched in the capital 
of the reviewed country. The organization of the launch event and its format are discussed 
and agreed with the Government. There is no launch event in the ECE secretariat’s 
headquarters.  
 
The ECE issues a special press release on the occasion of the launch of the report. Such an 
event usually takes place on average 6 -12 months after the publication. The publication of 
four of the countries covered in this paper were completed in or before 2011: Uzbekistan, 
Georgia, Azerbaijan, and Bosnia and Herzegovina. Only two of them have organized launch 
events in close cooperation with ECE EPR secretariat.  
 
Typically, the launch event includes  
• a press conference with high-level Government representation;  
• a presentation by ECE EPR secretariat of the main findings of the report to national 

experts as well as experts from other institutions present in the country (international 
organizations; embassies; foreign assistance organizations, academia, etc.).  

 
III. Conclusions and recommendations 
 
The process of producing the ECE environmental performance reports has six major 
sequential phases. Before the central goal of one phase is achieved it is not possible to move 
to the next one. It is therefore important that each major actor involved in the production 
process is made well aware of her/his role and responsibilities during each phase to ensure 
the effectiveness and efficiency of the process, i.e. that the targets set for each phase are 
achieved in terms of both quality standards and time with the available resources.  
 
The record suggests that the EPR production process was well planned and managed by the 
ECE EPR secretariat. Communication with and among the members of the EPR review team 
was always well organized. The expected outputs during each of the major phases were 
produced mostly in time, despite frequent slippages in some of the phases due to factors that 
were outside the control of the ECE EPR secretariat. The most important slippages have 
occurred during the preparatory phase for the review mission. They have a negative impact 
on the effectiveness of activities in the next two phases, i.e. the review mission and the 
drafting of the report.  
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The preparation for the review mission is not only slowed down but that the EPR review team 
has in general to spent too much time during the review mission on obtaining relevant 
documents and the collection of factual information. This, in turn, subtracts often too much 
from the time available for the assessment of the environmental performance, which is the 
main focus of the mission. The experts feel that in some cases, the text has to be updated 
because of developments that occurred in the country after the fact-finding mission. This for 
example applies to newly adopted laws and policies. 
 
Recommendation 1 
The ECE EPR secretariat should  
a) already before the preparatory mission provide the country to be reviewed with a detailed 

checklist of tasks to be completed within a given timeframe before, during and after the 
review mission;  

b) prepare a standard list of relevant legal and policy documents that should be supplied by 
the country directly to the ECE EPR secretariat at the time of the preparatory mission or, 
at latest, at a specified deadline before the review mission.  

  
Recommendation 2 
The ECE EPR secretariat should emphasize how important it is for the EPR review team and 
for the EPR report that the country under review: 
(a) nominates qualified national experts as national focal points and ensures their 

availability during the fact-finding mission and its aftermath; 
(b) answers to the questionnaires in time before the review mission -the same holds, mutatis 

mutandis, for additional questions that arise after the review mission.  
(c) updates the EPR review team on new developments that take place in the country after 

the fact-finding mission is completed. 
 
The ECE EPR secretariat has traditionally collected relevant information and data from the 
reviewed country as well as other relevant information (based on own research) and made it 
available to all members of the EPR review team to a dedicated web-portal. This tool has 
been found very useful by the teams. Alternatively, the corresponding electronic files were 
sent to all team members via e-mail. It is important that this support to the EPR review teams 
be continued given that it helps effective preparations for the review mission and drafting of 
the report.  
 
Recommendation 3:  
The ECE EPR secretariat should re-establish a dedicated web-tool and ensure that 
information in it is easily accessible to members of the EPR review team.  
 
After finalization of all draft chapters by the ECE EPR secretariat, the full report is send for 
expert review to the ECE EGEP. It is noteworthy that those members of the EPR review team 
that are not part of the ECE EPR secretariat do not have an opportunity to comment on the 
complete draft report, notably as regards the sections containing the assessment of 
environmental performance and associated recommendations. This appears to be an 
important missing part in the EPR process, a view which is supported also by the majority of 
team members surveyed.  
 
While the ECE EPR secretariat has in the past done a very good job in preparing the 
consolidated draft text for expert review, there are potential benefits of a review of the draft 
report by all the members of the EPR review team given their wide range of expertise across 
the various environmental domains. The modalities for such comments, notably the platform 
for the comments (e-mail or dedicated web-page) and the timeframe, would have to be agreed 



22 
 
upon. There could e.g. be a provision that in case of controversy the final decision on the text 
lies with either the ECE EPR secretariat and/or the ECE EGEP. 
 
Recommendation 4:  
The ECE EPR secretariat should provide an opportunity for the EPR review team members 
to comment on the complete draft report before ECE EGEP meetings. The corresponding 
modalities should be worked out by the ECE EPR secretariat, in consultation with the ECE 
EGEP.  
 
The delivery of the draft report for expert review was, in general, within the timeframe that 
the members of the ECE EGEP find acceptable. But on occasion, the delivery was late and 
made effective preparation, at least for some of the members of ECE EGEP, more difficult. 
These delays resulted in the slippage in the delivery of drafts to the ECE EPR secretariat.  
 
The time allocated to the peer review by the CEP is judged to be sufficient. The support by 
the ECE EPR secretariat in preparing the peer reviews is appreciated. But the interest of 
delegates in the peer review could be increased by making available before the meeting an 
executive summary of the report as well as the text of the draft recommendations. The issue 
of increasing the participation of CEP members in the work of the ECE EGEP has been 
addressed by recent measures agreed by the CEP. It is outside the scope of this evaluation 
report.  
 
Recommendation 5:  
The ECE EPR secretariat should:  
(a) aim at submitting the draft report to the ECE EGEP and the CEP three weeks before the 

expert review.  
(b) supply CEP delegates with the executive summary of the draft report.  
 
One full meeting day was found by the large majority of the ECE EGEP to be sufficient in 
order to deal with a report of standard length in an appropriate manner. Dealing with reports 
that are longer than standard during a single meeting day, however, was found difficult, at 
least on occasion, and it can also be a source of dissatisfaction. But extending the meeting 
time may be difficult and costly. But the overall effectiveness of the work of the group could 
possibly be enhanced by organizing a pre-meeting exchange of views on recommendations 
contained in the report; suggestions for alternative formulations of existing recommendations, 
or proposals for additional recommendations. This could be done by means of telephone 
conferences, video-conferences, exchanges of e-mails and/or using a dedicated web-portal for 
the exchange of views. Such a more systematic preparation may even allow shortening the 
time required for dealing with reports of standard length. 
 
Recommendation 6:  
The ECE EPR secretariat should help the ECE EGEP organizing before the expert review a 
pre-meeting exchange of views and comments on draft EPR review reports and their 
recommendations.  
 
The EPR programme currently organized launch events of its publications in countries that 
have been reviewed. This is one way to raise awareness on environmental matters in the 
country under review, while enhancing the Programme’s visibility in other countries in the 
ECE region. Launch events organized thus far have proven highly successful and attracted 
senior leadership and a wide array of state and non-state stakeholders in the countries where 
they took place. 
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However launch events are often unduly delayed, among other reasons because of delays in 
the publication of translated versions of the review. This situation creates a dilemma. On the 
one hand, by virtue of tact and diplomacy it is understandable that reviewed countries expect 
launch events to be accompanied with the release of the review in their national language or 
in Russian, when relevant. On the other hand a time lag of one or two-years between the 
publication of the review in English and its launching reduces the relevance of the review, 
which may look increasingly outdated. Thus these delays impact adversely the visibility and 
relevance of the programme for the reviewed country, while limiting the opportunities for 
outreach and diffusion of the ideas and ideals enshrined in the report to the broader ECE 
region.  
 
Recommendation 7:  
The ECE EPR secretariat, in consultation with the ECE EGEP and CEP, should strive to 
organizing two complementary launch events for each EPR review. The first would take the 
form of a high-level launch event in Geneva upon the publication of the EPR review in 
English. The second would continue the current practice of organizing a launch event in each 
reviewed country after the publication of the translated version of the country’s review. 
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Annex 1: Terms of Reference 
 

Self Evaluation 2010-2011: Assessment of procedural steps for the preparation and 
conducting of the environmental performance reviews 

 
1. Purpose and scope of the evaluation 
 

The purpose of the 2010-2011 self-evaluation is to analyze the procedural steps for the preparation and 
conducting of the environmental performance reviews (EPR). The evaluation will involve assessing the status of 
the current project, i.e. the first EPR of Turkmenistan, throughout 2011, and will finish with an evaluation 
report. 
 

2. Relevant background information about the activity 
 
The environmental performance reviews are analytical studies drafted by international experts and conducted at 
the request of South-East European, Caucasus and Central Asian member States. Environmental performance 
reviews assess a country's efforts to reduce its overall pollution burden and manage its natural resources; to 
integrate environmental and socio-economic policies; to strengthen cooperation with the international 
community; to harmonize environmental conditions and policies throughout Europe and North America; and to 
contribute to sustainable development in the UNECE region. The reviews have three main objectives: (i) 
Helping countries in transition to improve their management of the environment by establishing baseline 
conditions and recommending better policy implementation and performance; (ii) Promoting continuous 
dialogue between UNECE member countries by sharing information about policies and experiences; and (iii) 
Stimulating greater involvement of the public in environmental discussions and decision-making. As an integral 
part of the study, policy recommendations on ways to improve problem areas and environmental strategies and 
policies are extended to the host government. 
 

3. Issues to be addressed and questions to be answered through the evaluation 
 
The evaluation will look at how to streamline the procedural steps of the EPR exercise, to improve cooperation 
between the partners involved, and to minimize possible delays. It will also examine the efficiency in carrying 
out the review. 
 

4. Methodology for data collection 
 
A standard procedure for an environmental performance review is displayed in the annex I. It distinguishes 
procedural steps and estimates the time required to complete them. A standard EPR would take more than one 
year from the official request of the member country to the publication and dissemination of the report. The 
implementation of the individual steps of the current project will be closely monitored in order to gather data for 
the evaluation. 
 

5. Schedule and required resources 
 
The evaluation will take place from November 2010 to December 2011. In November 2010, Turkmenistan 
requested the secretariat to carry out an environmental performance review, which constitutes the starting point 
for the review. During the evaluation period, time requirements for and delays occurring in carrying out each of 
the steps will be noted. The objective is to identify the underlying causes for deviations from the benchmark. 
The evaluation will be conducted by the secretariat (P-3 post in consultation with the P-4 post) within available 
resources, and is estimated to take 2 working weeks for the P-3 and 2 working days for the P-4. 
 

6. Use of the findings 
 
The findings of the evaluation will be used to optimize the cooperation between the host authorities, the 
international experts and the secretariat in carrying out this activity, and to avoid unnecessary delays in the 
preparatory process. The outcomes and recommendations will be presented to the Expert Group Meeting and 
possibly to the 2012 session of the Committee on Environmental Policy. 
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Annex 2: Revised terms of reference for the Expert Group on Environmental Performance 
Reviews 

 
1. The core of the Expert Group should comprise 10 to 14 members, with due consideration to geographical 
balance among countries in the region. It is suggested that, when new members are chosen, due regard should be 
given to experts from countries that have recently been reviewed, as well as to those who have undergone or 
will soon undergo second reviews.  
2. Participation, as observers, in the meetings of the Expert Group will be open to Committee on Environmental 
Policy delegates, who shall act as advisers to review the report and its recommendations. 
3. In addition, participation in the meetings of the Expert Group on any reviewed country will be open to experts 
nominated by the Committee on Environmental Policy delegates, and agreed by the members of the Expert 
Group in consultation with the secretariat. 
 
Terms of reference 
4. The mandate of the core members of the United Nations Economic Commission for Europe (UNECE) Expert 
Group on Environmental Performance Reviews is renewed for a period of two years for the purposes of:  
(a) Carrying out the expert review process, prior to the peer review to be undertaken by the Committee on 
Environmental Policy; 
(b) Providing guidance to the UNECE secretariat and the Committee on Environmental Policy on all substantive 
and organizational matters arising in the implementation of the UNECE programme of Environmental 
Performance Reviews (EPRs); 
(c) Assisting the UNECE secretariat in coordinating the UNECE EPR programme with processes under way in 
other international institutions that have a bearing on it, inter alia, the United Nations Environment Programme 
(UNEP), the World Health Organization (WHO), the World Bank, the European Bank for Reconstruction and 
Development (EBRD), the Asian Development Bank, and the Organization for Economic Cooperation and 
Development (OECD) EPR programme and its work in the region of Eastern Europe, the Caucasus and Central 
Asia. 
5. The guidance of the Expert Group to UNECE and the Committee will include: (a) Identification of 
opportunities and requirements for improving the conduct of the EPRs; 
(b) Assessment of environmental trends relevant to the EPR process in countries in transition, including the 
organization of joint meetings, seminars and workshops at the regional and subregional levels, where these are 
demand-driven; 
(c) Review and improvement of the data and information used for the EPR; ECE/CEP/161 
(d) Drawing up proposals on how to improve the adoption of the recommendations contained in the EPR 
country reports and their implementation. 
6. The core members of the EPR Expert Group are elected by the Committee on Environmental Policy upon the 
recommendation of the Bureau. The secretariat will invite international institutions pursuing related work to 
participate in the work of the EPR Expert Group. 
7. While taking decisions on an EPR report under review and its recommendations, the Expert Group shall take 
into consideration the inputs by the reviewing countries and Committee delegates who participate in the 
meeting. 
8. The EPR Expert Group shall elect its Chair and Vice-Chair. 
9. The EPR Expert Group will report annually on its activities to the Committee on Environmental Policy, and 
may raise any issue with the Committee that it deems necessary for the implementation of its mandate. 
 
Timetable 
10. The mandate of the Expert Group will cover a two-year period, from 2011 to the end of 2012.  
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Annex 3: Main phases of the production of an Environmental Performance Review 

 
Stage  Main activities  Main actors  Duration 

(average) 
1. Preparations  Nomination of national coordinator  

 
Preparatory mission 
Implementation plan 
 
Nomination of national focal points 
 
Establishment of EPR review team  
 
Collection of information and data 
 
 
Planning of meetings with local experts 
during the review mission 

Government 
 
ECE EPR secretariat; 
Government. 
 
ECE EPR secretariat 
 
ECE EPR secretariat 
 
Government; 
ECE EPR secretariat; 
EPR review team. 
 
EPR review team 

 
 
 
 
 
3 – 4 months 

2. Review mission Plenary meeting 
Plenary meetings with NGOs and 
international organizations 
Individual meetings (Consultation with 
national experts) 
Site visits 
Teamwork and coordination 
 

EPR review team; 
national experts etc. 
 
 
 

 
10-12 days 

3. Preparation of 
draft report 

Preparations of draft chapters 
 
 
Consolidation; checking; restructuring 
 
 
Editing (English)  
 
Submission of draft for comments to 
national authorities of reviewed country 
 

EPR review team  
 
ECE EPR secretariat; 
EPR review team  
 
ECE EPR secretariat 
 
Government experts 

 
 
 
 
 
 
4-6 months  

4. Expert review / 
Peer review 

Submission of draft for preparation of 
review  
Expert review meeting 
 
 
Peer review meeting 
 

ECE EPR secretariat  
 
ECE EGEP; 
Government; 
ECE EPR secretariat 
CEP 
 

Some 4 weeks 
before the meeting 
 
1 full day 
 
2 hours 

5. Publication and 
dissemination 

Finalization of report  
Translation (Russian/national language) 
 Printing  
 
 
Posting of report on ECE web-site 
 
 
Distribution of printed copies 

ECE EPR secretariat  
 
 
 
ECE EPR secretariat  
 
 
ECE; 
UNOG; 
UNHQ; 
Government. 

 
 
 
 
 
 
5-8 months 

6. Launching of 
publication 

Launching of the EPR report in the 
reviewed country 
 

Government; 
ECE EPR secretariat  
 

6-12 months 

Total time    19 - 30 months 
 





29 
 

Annex 4: Example of an implementation plan: Bosnia and Herzegovina 

 
 

Step Related task Implemented by Time 
schedule 

     

Preparatory mission (3 
days) Organization of meetings ECE EPR secretariat and 

Bosnia and Herzegovina 

18-20 
January 
2010 

Information gathering 

 Transmission of paper and electronic-
based documentation, background 
information on selected EPR issues to 
the ECE EPR secretariat 

ECE EPR secretariat and 
Bosnia and Herzegovina  

1 April 
2010 

International expert team 
setting   ECE EPR secretariat 1 April 

2010 

National contact persons 
(focal   points) 

List of national contact 
experts/facilitators responsible for each 
chapter 

Bosnia and Herzegovina  1 April 
2010 

List of questions A list of questions to national contact 
persons EPR review team 15 April 

2010 

Answer to the questions by 
Bosnia and Herzegovina 

Answers sent back by the national 
experts or prepared for replies during 
the mission 

Bosnia and Herzegovina  15 May 
2010 

Drafting Preliminary draft by international 
experts EPR review team 15 May 

2010 

Mission (10 days) 
Individual interviews, group meetings, 
field visits and other activities by 
experts 

EPR review team; 
Bosnia and Herzegovina  

24 May – 
4 June 
2010 

Report drafting 
Submission of chapters by EPR 
international experts to the ECE EPR 
secretariat 

EPR review team 30 June 
2010 

Finalization of the report Assembling, restructuring, checking  ECE EPR secretariat by 31 July 
2010 

Editing  Editing of the draft chapters  ECE EPR secretariat 
1 – 31 
August 
2010 

Translation of the draft 
report  Unofficial advanced translation ECE EPR secretariat  

1 - 30 
Septembe
r 2010 

Submission of the draft 
report and 
recommendations to Bosnia 
and Herzegovina and 
feedback from national 
experts 
 

The draft report will be submitted for 
comments to Bosnia and Herzegovina 
Team before the Peer review; response 
from Bosnia and Herzegovina experts 
expected before the Expert Group 
meeting. 

ECE EPR secretariat; Bosnia 
and Herzegovina  

1 October 
2010 
 

Expert review preparation  

Organization of the Expert Group 
meeting in Geneva and preparation of 
the national experts for discussion with 
the Expert Group 

ECE EPR secretariat; Bosnia 
and Herzegovina 

October 
2010 

Expert review meeting (in 
Geneva) 

Discussion of the EPR report, 
conclusions and recommendations 

ECE EPR secretariat; 
ECE EGEP; 
Bosnia and Herzegovina  

1 
November 
2010  

Peer Review Meeting 
Presentation of the review at the CEP 
session and adoption of the 
recommendations  

CEP  
Bosnia and Herzegovina high-
level representative of 
environmental protection 

CEP 
regular 
session, 2-
4 
November 
2010  

EPR publication, English 
 

Posting on the ECE website 
 ECE EPR secretariat  January 

2011 

Launch event With hard-copy publications in E, B 
languages  

ECE EPR secretariat; 
Bosnia and Herzegovina  

December 
2011 
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Annex 5: Questionnaire on EPR process for the EPR review teams 
 

Note for the respondents: 
The data collected with this questionnaire will be used for the evaluation of the various steps 
necessary for carrying out the ECE Environmental Performance Reviews. The evaluation is 
organized by the ECE EPR secretariat in order to analyze the strengths and weaknesses of the current 
process of carrying out an EPR. The analysis, findings and recommendations based on information 
collected through this questionnaire will be presented in a Self-Evaluation Report. While this 
evaluation report is mainly produced for internal use, it may also be of interest to pertinent 
intergovernmental bodies, i.e. the ECE’s Expert Group on Environmental Performance and the 
Committee on Environmental Policy (CEP).  
 
The self-evaluation is based on the experiences made and lessons learned from the EPRs produced 
during 2009-2011 for Azerbaijan, Bosnia-Herzegovina, Georgia, Tajikistan, the former Yugoslav 
Republic of Macedonia, Turkmenistan and Uzbekistan.  
 
It should be noted that the self-evaluation is only covering the process that leads to the production of 
an EPR and does not deal with the assessment of the final country report itself.  
 
The list of respondents to the questionnaire will be given in the Annex to the report, but the 
information provided will be treated as confidential.  
 
 
Your personal data and contact details:  
 
Family name:  
First name:  
Full name of institution where you work:  
Your present position:  
Your contact details:  
e-mail:  
Telephone:  
 
 
Question 1:  
Please indicate in which of the following EPRs you have participated (tick the box on the right) and 
for what area (legislative framework, waste, water, energy etc.) you were responsible:  
 
Reviewed country  Area for which you were responsible  
Azerbaijan 
 

 

Bosnia and Herzegovina 
 

 

Georgia 
 

 

Tajikistan  
 

 

The former Yugoslav Republic of Macedonia 
 

 

Turkmenistan  
 

 

Uzbekistan 
 

 

 
Question 2:  
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For the preparation of your chapter in the country report you were supplied by the ECE EPR 
secretariat with terms-of-reference (TOR) indicating the main topics and issues to be covered. 
 
a) How useful were these TOR to start preparing your chapter? Please tick the corresponding box! 
 
Very useful Useful  Not useful  
   
 
b) Have you followed the TOR to draft your chapter? 
 
Yes To some extent No 
   
 
Please add any comments you may have:  
 
Question 3:  
The preparation of the EPR involves the collection of information (such as legal, descriptive and 
analytical documents; statistics) on the specific topics to be addressed. For this purpose the ECE EPR 
secretariat has traditionally established a web-portal which gives access to relevant Government 
documents and documents issued by other institutions (international organizations etc.).  
 
a) How useful did you find this service? Please tick the corresponding box! 
 
Very useful  Useful  Not useful  
   
 
b) How often was it the case that relevant Government documents were not available at the ECE web-
portal? Please tick the corresponding box! 
 

Always  Sometimes Never 
   
  
 
Please add any comments you may have:  
 
 
Question 4:  
An integral part of the collection of relevant information before the review mission is a questionnaire 
that the ECE EPR secretariat asks you to prepare on specific issues concerning your chapter in the 
report and which is send to the Government of the reviewed country before the review mission.  
 

a) Have you always prepared such a questionnaire? Please tick the corresponding box.  
 

Always Sometimes Never 
   
 

b) Have you received answers to the questionnaire? Please tick the corresponding box. 
 
 Before the mission During the mission After the mission 
Always    
Sometimes    
Never    
 
 
c) If you received the answers to the questionnaire before the review mission what has been the 
average quality of responses to the questionnaire? Please tick the corresponding box. 
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Excellent  Good  Satisfactory  Unsatisfactory 
    
 
Please add any comments you may have:  
 
Question 5: 
How much time did you have to spend during the review mission on fact-finding rather than on the 
analysis and assessment of the environmental performance? Please tick the corresponding box. 
 
 
Most of the time A lot of time Hardly any time at all  No time at all 
    
 
 
Please add any comments you may have:  
 
Question 6:  
How do you rate the amount of time you have to spend on fact-finding during the review mission 
rather than on substantive consultations with local experts on the analysis of major problems and 
possible recommendations for action? Please tick the corresponding box. 
 
 
Excessive Adequate  Insufficient 
   
 
Please add any comments you may have:  
 
 
 
Question 7:  
How do you rate the amount of time you have available during the review mission for substantive 
consultations with local experts on the analysis of problems and possible recommendations for action?  
Please tick the corresponding box. 
 
 
More than sufficient  Sufficient  Just sufficient  Not sufficient 
    
 
Please add any comments you may have:  
 
 
 
Question 8: How do you rate the time that you had during the review missions for an exchange of 
information and discussion of substantive issues concerning the environmental performance review 
with the other members of the review team? Please tick the corresponding box. 
 
 
More than sufficient Sufficient Just sufficient  Not sufficient 
    
 
Please add any comments you may have:  
 
Question 9:  
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How do you rate the time frame for delivering a draft of your chapter (at an adequate level of quality) 
after the return from the review mission? Please tick the corresponding box. 
 
More than sufficient Sufficient Just sufficient  Not sufficient  
    
 
 
Please add any comments you may have:  
 
 
 
Question 10:  
What were the main obstacles for meeting the deadline for your chapter?  
Please tick the corresponding box. 
 
Search for essential additional 
information  

Other professional 
commitments 

Other (please specify) 

   
 
 
Please add any comments you may have:  
 
Question 11:  
How do you rate the feedback you obtained from the ECE EPR secretariat concerning your draft 
chapter?  
Please tick the corresponding box. 
 
Very good Adequate  Not helpful 
   
 
Please add any comments you may have:  
 
 
Question 12:  
Do you think that the members of the review team should have the possibility to review the complete 
draft report before the peer review?  
 
Yes  No 
  
 
 
If yes, please elaborate on the procedure to follow:  
 
 
Please indicate below any additional comments you might have on the process of 
producing an EPR!  
 
 
 
 

THANK YOU VERY MUCH FOR YOUR TIME! 
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Annex 6: Questionnaire on EPR process for Members of ECE EGEP  
 

Note for the respondents: 
The information collected with this questionnaire will be used for the evaluation of the various steps 
necessary for producing the ECE Environmental Performance Reviews. The evaluation is organized 
by the ECE EPR secretariat in order to analyze the strengths and weaknesses of the current process of 
producing an EPR. The analysis, findings and recommendations based on information collected 
through this questionnaire will be presented in a Self-Evaluation Report. While this evaluation report 
is mainly produced for internal use, it may also be of interest to pertinent intergovernmental bodies, 
i.e. the ECE Expert Group on Environmental Performance and the Committee on Environmental 
Policy (CEP).  
 
The self-evaluation is based on the experiences made and lessons learned from the EPRs produced 
during 2009-2011 for Azerbaijan, Bosnia-Herzegovina, Georgia, former Yugoslav Republic of 
Macedonia, Tajikistan, Uzbekistan and Turkmenistan.  
 
It should be noted that the self-evaluation is only covering the process that leads to the production of 
an EPR and does not deal with the assessment of the final country report itself.  
 
The list of respondents to the questionnaire will be given in the Annex to the report, but the 
information provided will be treated as confidential.  
 
Your personal data and contact details 
 
Family name:  
First name:  
Full name of institution where you work:  
Your present position:  
Your contact details:  
e-mail:  
Telephone:  
 
Question 1:  
In which of the reviews by the EPR Expert Group of the recent EPRs listed in the table below have 
you participated? Please tick the corresponding box.  
 
 
Country  Yes (x)  
Azerbaijan   

Bosnia and Herzegovina  

Georgia  

Former Yugoslav Republic of Macedonia  

Tajikistan   

Uzbekistan  

 
 
Question 2:  
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Was the country report to be examined made available in good time before the meeting of the Expert 
Group to allow for adequate preparation? Please tick the corresponding box (x):  
 
Always   
In most cases  
Sometimes  
Never   
 
Comments 
 
 
Question 3:  
What is the minimum time that the report should be available to you before the examination? Please 
tick the corresponding box (x)!  
 
  (x)  
Six weeks   
Four weeks   
Two weeks  
 
Comments 
 
Question 4: 
A full meeting day is allocated in general to the examination of a country report. Is this time frame 
sufficient for a thorough examination, or would more time often be needed? Please tick the 
corresponding box (x).  
 
One full day is sufficient   
Another full day would often be 
better 

 

Half a day more would often be better  
 
Comments 
 
 
Question 5: Do you consider that the ECE EPR secretariat could do more to help preparing the 
meetings of the Expert Group? Please elaborate!  
 
 
 
 
Please indicate below any other comments / suggestions you may have!  
 
 
 

THANK YOU VERY MUCH FOR YOUR TIME! 
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Annex 7: Questionnaire on EPR process for CEP Members  
 

Note for the respondents: 
The data collected with this questionnaire will be used for the evaluation of the various steps 
necessary for producing the ECE Environmental Performance Reviews. The evaluation is organized 
by the ECE EPR secretariat in order to analyze the strengths and weaknesses of the current process of 
producing an EPR. The analysis, findings and recommendations based on information collected 
through this questionnaire will be presented in a Self-Evaluation Report. While this evaluation report 
is mainly produced for internal use, it may also be of interest to pertinent intergovernmental bodies, 
i.e. the ECE’s Expert Group on Environmental Performance and the Committee on Environmental 
Policy (CEP).  
 
The self-evaluation is based on the experiences made and lessons learned from the EPRs produced 
during 2009-2011 for Azerbaijan, Bosnia and Herzegovina, Georgia, former Yugoslav Republic of 
Macedonia, Tajikistan, Uzbekistan and Turkmenistan.  
 
It should be noted that the self-evaluation is only covering the process that leads to the production of 
an EPR and does not deal with the assessment of the final country report itself.  
 
The list of respondents to the questionnaire will be given in the Annex to the report, but the 
information provided will be treated as confidential.  
 
Your personal data and contact details 
 
Family name:  
First name:  
Full name of institution where you work:  
Your present position:  
Your contact details:  
e-mail:  
Telephone:  
Question 1:  
At which of the recent peer reviews have you participated as a member of the CEP? Please tick the 
corresponding box (x) in the table below!  
 
Peer reviewed country  (x)  
Azerbaijan 
 

 

Bosnia and Herzegovina 
 

 

Georgia 
 

 

Former Yugoslav Republic of Macedonia 
 

 

Tajikistan  
 

 

Uzbekistan 
 

 

 
 
Question 2:  
Was the report on the reviewed country made available in good time (some 4 weeks) before the 
meeting of the CEP? Please tick the corresponding box (x):  
 
Always   
In most cases  
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Sometimes  
 
Comments:  
 
Question 3: Do you consider the time devoted to peer reviews by the CEP to have been sufficient? 
Please tick the corresponding box (x)!  
 
Always sufficient  
In most cases  
Sometimes  
Always too short  
 
Comments:  
 
Question 4:  
Do you consider that the ECE EPR secretariat could do more to support the peer review by the CEP?  
Please elaborate!  
 
 
 
Please indicate below any other comments / suggestions you may have!  
 
 
 
 

THANK YOU VERY MUCH FOR YOUR TIME! 
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Annex 8: Questionnaire on EPR process for National Coordinators  
 

Note for the respondents: 
The information collected with this questionnaire will be used for the evaluation of the various steps 
necessary for producing the ECE Environmental Performance Reviews. The evaluation is organized 
by the ECE EPR secretariat in order to analyze the strengths and weaknesses of the current process of 
producing an EPR. The analysis, findings and recommendations based on information collected 
through this questionnaire will be presented in a Self-Evaluation Report. While this evaluation report 
is mainly produced for internal use, it may also be of interest to pertinent intergovernmental bodies, 
i.e. the ECE’s Expert Group on Environmental Performance and the Committee on Environmental 
Policy (CEP).  
 
The self-evaluation is based on the experiences made and lessons learned from the EPRs produced 
during 2009-2011 for Azerbaijan, Bosnia-Herzegovina, Georgia, the former Yugoslav Republic of 
Macedonia, Tajikistan, Turkmenistan and Uzbekistan.  
 
It should be noted that the self-evaluation is only covering the process that leads to the production of 
an EPR and does not deal with the assessment of the final country report itself.  
 
The list of respondents to the questionnaire will be given in the Annex to the report, but the 
information provided will be treated as confidential.  
 
Your personal data and contact details 
 
Family name:  
First name:  
Full name of institution where you work:  
Your present position:  
Your contact details:  
E-mail:  
Telephone:  
 
Question 1:  
Did the preparatory review mission conducted by the ECE EPR secretariat allow clarifying the key 
environmental issues to be addressed by the EPR and the overall structure of the report? Please tick 
the corresponding box (x) below! 
 
YES   
NO  
 
In case, of “No” please elaborate.  
 
Question 2:  
Did the preparatory review mission conducted by the ECE EPR secretariat allow clarifying your and 
your government’s role and responsibilities in the EPR process? Please tick the corresponding box (x) 
below! 
 
YES – fully   
YES – but only partly  
NO  
 
In case, of “YES – but only partly” or “No” please elaborate.  
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Question 3:  
 
At what stage was the complete list of national focal points for the various environmental issues 
communicated to the ECE EPR secretariat? Please tick the corresponding box (x) below! 
 
 
Before the preparatory review mission  
During the preparatory review mission  
6 weeks before the main review mission  
4 weeks before the main review mission  
2 weeks before the main review mission  
Less than 2 weeks before the main review mission  
 
In case of “less than 2 week” please elaborate.  
 
 
Question 4:  
Was the ECE EPR secretariat provided with relevant Government documents (text of laws, 
regulations, Government strategies, etc.) within the agreed time frame before the review mission? 
Please tick the corresponding box (x) below! 
 
Yes, with all  
Yes, with most  
Yes, with few  
No  
 
Remarks:  
 
 
Question 5:  
a) In order to better prepare the review mission, the ECE EPR secretariat send out questionnaires on 
specific issues to be addressed by the various chapters of the report. Were responses to these 
questionnaires sent back to the ECE EPR secretariat before the review mission? Please tick the 
corresponding box (x)!  
 
Yes - for all questions  
Yes – for most questions  
Yes – for a few questions  
NO  
 
If you answered “Yes – for all questions”, please proceed to question 6 
 
b)  
What were the main reasons for not responding to the questionnaire before the review mission?  
Please elaborate.  
 
 
Question 6  
On the first day of the review mission, did you organize a general briefing session – with participation 
of the national focal points and other Government experts - to inform the review team about the state 
of the environment in your country and major legislation in place? Please tick the corresponding box 
(x) 
 
YES  
NO  
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Remarks:  
 
 
 
Question 7:  
a) Do you think that during the review mission the members of the review team had sufficient time to 
consult with your national experts on the evaluation of the environmental performance in the areas to 
be covered by the report? Please tick the corresponding box (x).  
 
Yes, there was sufficient time.   
No, not all major problems could be addressed during the mission   
 
b) In case of “No”, what do you think were the main reasons?  
 
 
 
Question 8:  
a) After you received the full draft report, was there sufficient time available to prepare for the expert 
review of the report conducted by the ECE Expert Group and the peer review by the CEP in Geneva? 
Please tick the corresponding box (x).  
 
Yes, there was sufficient 
time 

 

Time was too short   
 
 
b) In case time was too short, what was the major reason? Please elaborate.  
 
 
 
 
Question 9:  
During the meeting with the ECE Expert Group in Geneva, was there sufficient time to discuss all 
major issues raised in the report on your country, notably the assessment by the international experts 
and the recommendations made? Please tick the corresponding box (x).  
 
Yes, one full day was sufficient.   
No, one full day was not sufficient.   
One full day more would have been 
appropriate.  

 

Half a day more would have been 
appropriate 

 

 
 
Question 10: 
a) Was the time devoted to the peer review by the Committee on Environmental Policy (CEP) 
adequate? Please tick the corresponding box (x).  
 
Yes   
No   
 
b) In case of “No”, please elaborate.  
 
 
Question 11: 
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 How do you judge the time it took from the review mission to the launching of the report in your 
country? Please tick the corresponding box (x) 
 
Too long   
Acceptable   
 
Remarks: 
 
 
Question 12: Do you have any suggestions how the process of carrying out an environmental 
performance review could be improved? Please elaborate.  
 
 
Please indicate below any other comments / suggestions you may have!  
 
 

THANK YOU FOR YOUR TIME! 
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Annex 9: List of persons that responded to the questionnaires 
 

I. International experts  
 
Mr. Badaker, Victor 
Ms. Berling, Wenke 
Mr. de Bettencourt, José 
Mr. Bizek, Vladislav 
Mr. Bulych, Yaroslav 
Ms. Clément-Arnold, Elisabeth 
Ms. Dalbokova, Dafina 
Ms. Etropolska, Vania 
Mr. Farkaš, Juraj 
Mr. Garsteck, Tobias 
Mr. Georgiadis, George 
Ms. Grigorova, Vania 
Mr. Hesse, Dieter 
Mr. Hirvonen, Jyrki 
Mr. Klügel, Benno 
Mr. Korotkov, Alexander 
Mr. Kujawa, Greg 
Ms. Melen-Zebramna, Olga 
Ms. Nurse, Jo 
Mr. Palacin, José 
Ms. Quintas da Silva, Elisabete 
Ms. Ruis, Barbara 
Ms. Sardellitti, Emanuela 
Mr. Schrepfermann, Matthias 
Mr. Shestakov, Alexander 
Ms. Silveira, Mary Pat 
Mr. Skrylnikov, Dmytro 
Ms. Stoyanova, Nina 
 
II. Members of the ECE Expert Group on Environmental Performance Reviews  

 
Ms. Dotsenko, Nadeja 
Ms. Grigorova, Vania 
Mr. Hermann, Hans-Joachim 
Mr. Liiv, Harry  
Mr. Oudeman, Adriaan 
Mr. Poutanen, Martti 
Ms. Rohn-Brossard, Martine 
Mr. Tushishvili, Mikheil 
 
III. Selected members of the ECE Committee on Environmental Policy  
Mr. Cozzone, Massimo 
Mr. Liiv, Harry 
Ms. Mikulaskova, Lubica 
Mr. Oudeman, Adriaan 
Mr. Pokorny, Lukas 
Ms. Rohn-Brossard, Martine 
Ms. Quintas da Silva, Elisabete 

 
IV. National Coordinators  
Ms. Medic, Vanda 
Ms. Shukova, Kaja 
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Annex 10: Follow-up action plan to the self evaluation 

 
 

 
No. 

 
Recommendation 

 
Follow-up action 

 
Start/End 

 
Staff member 

 
Status 

 
1 

 
The ECE EPR secretariat should  

a) already before the preparatory 
mission provide the country to be 
reviewed with a detailed checklist 
of tasks to be completed within a 
given timeframe before, during 
and after the review mission;  

 
 

 
The implementation of this 
recommendation is in the process. 
The ECE EPR secretariat will extend 
the current list. 

 
Since 2012 

 
ECE EPR 
secretariat 

 
Already started 

 b) prepare a standard list of 
relevant legal and policy 
documents that should be 
supplied by the country directly to 
the ECE EPR secretariat at the 
time of the preparatory mission 
or, at latest, at a specified 
deadline before the review 
mission.  

 

Based on the past experience, the 
ECE EPR secretariat will draft a list 
of relevant legal and policy 
documents. This list would be subject 
to updating later on. 

Spring 2012 ECE EPR 
secretariat 
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2 

 
The ECE EPR secretariat should 
emphasize how important it is for the 
EPR review team and for the EPR 
report that the country under review: 

(a) nominates qualified national 
experts as national focal 
points and ensures their 
availability during the fact-
finding mission and its 
aftermath; 

(b) answers to the 
questionnaires in time 
before the review mission -
the same holds, mutatis 
mutandis, for additional 
questions that arise after the 
review mission.  

(c) updates the EPR review 
team on new developments 
that take place in the 
country after the fact-
finding mission is 
completed. 

 

 
 
 
 
 
 
(a) and (b) 
The ECE EPR secretariat will be 
preparing letters to be sent by the 
ECE Management to countries to be 
reviewed. The evaluation will be also 
shared with the counterparts in the 
country under review. 
 
 
 
 
 
 
(c) The ECE EPR secretariat will 
regularly remind the authority 
responsible for environment to update 
the EPR Review team on latest 
developments, which could affect the 
report. 
 

Since 2012 ECE EPR 
secretariat 

 

 
3 

 
The ECE EPR secretariat should re-
establish a dedicated web-tool and 
ensure that information in it is easily 
accessible to members of the EPR 
review team.  
 

 
The ECE EPR secretariat in 
cooperation with ECE/ISU will 
develop a tool to facilitate access to 
the information to the EPR Review 
team.  
NB: Other ECE teams implementing 
country programmes will be involved 
in the development of the tool. 

 
Since spring 2012 

 
ECE EPR 
secretariat and 
ECE/ISU 

 
Already started. The scope 
of the tool was defined by 
the 2 teams. The 
development of the tool will 
start soon. 
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4 

 
The ECE EPR secretariat should 
provide an opportunity for the EPR 
review team members to comment on 
the complete draft report before ECE 
EGEP meetings. The corresponding 
modalities should be worked out by the 
ECE EPR secretariat, in consultation 
with the ECE EGEP.  
 

 
The draft report of the Turkmenistan 
was sent to the EPR review team. The 
ECE EPR secretariat will continue 
this practice. 

 
Since 2012 

 
ECE EPR 
secretariat 

 
Already started 

 
5 

 
The ECE EPR secretariat should:  
(a) aim at submitting the draft report to 
the ECE EGEP and the CEP three 
weeks before the expert review.  
(b) supply CEP delegates with the 
executive summary of the draft report.  
 

 
The ECE EPR secretariat already 
started to implement this 
recommendation. The ECE EGEP 
was provided with the executive 
summary of the EPR of 
Turkmenistan. 

 
Since 2012 

 
ECE EPR 
secretariat 

 
Already started 

 
6 

 
The ECE EPR secretariat should help 
the ECE EGEP organizing before the 
expert review a pre-meeting exchange 
of views and comments on draft EPR 
review reports and their 
recommendations.  
 

 
For the up-coming EPR EGEP 
meetings in 2012, the agendas will 
reflected this recommendation.  

 
Since 2012 

 
ECE EPR 
secretariat 

 
Already started 
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7 

 
The ECE EPR secretariat, in 
consultation with the ECE EGEP and 
CEP, should strive to organizing two 
complementary launch events for each 
EPR review. The first would take the 
form of a high-level launch event in 
Geneva upon the publication of the 
EPR review in English. The second 
would continue the current practice of 
organizing a launch event in each 
reviewed country after the publication 
of the translated version of the 
country’s review. 
 

 
To be agreed with the senior 
management. 

 
Since 2012 

 
ECE EPR 
secretariat 
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