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INTRODUCTION 

Bridging the unacceptable public infrastructure gap evaluated at $3,3 trillion per year and at $1 to $1,5 

trillion per year for the next five years for developing countries
1
 alone is a world priority. This is in 

practice a prerequisite for reaching the sustainable development goals (SDG’s) in the low and middle 

income countries (LIC’s and MIC’s). 

An important step in that direction is to streamline the planning and procurement process of public 

infrastructure projects, to stimulate tax collection and foster good governance. The process of 

standardization of public procurement by aggregating international best practices with the objective to 

have projects developed on time, within budget and for limited transaction costs has been engaged for 

several years. The situation in many LIC’s and MIC’s has substantially improved for standard 

infrastructure projects (a public infrastructure is built on basis of employer specifications and paid for 

upon completion).  

However taking into account the difference between expectations, time and cost upon contract 

signature and actual completion, several programs have been engaged to review and improve the 

situation. This is one of the focuses of the Global Procurement Partnership (GPP) program which 

under the MAPPP program address both the   processes and the outcome. 

The good news is that despite budgetary constraints, which will not permit to finance all the needs in 

public infrastructures in LIC’s and MIC’s, the development of essential public infrastructure services 

having at the same time a maximum transformational effect and minimum impact on current and 

future tax budgets is possible at a much larger scale than today. It is feasible essentially through the 

Concession PPP delivery method. 

The success of Concession PPP is based on well  prepared projects where the private company is 

entrusted with the financing, designing, building (or rehabilitating) a public infrastructure supporting a 

public service fully  delivered  to the end users by the project company which recovers entirely or 

mostly from user’s fees. Although there is a long practice of this delivery method both in developed 

and developing countries, the procurement framework and contract conditions which underline the 

long term success of Concession PPP remain to a large extent to be further analyzed, debated and 

promoted around the world.  

An important consideration for Concession PPP is the existence of many underlying common issues 

and related legal or contractual conditions applying in a similar manner to most projects irrespective of 

countries and sectors. Successful projects are based indeed on cores of equitable principles leading to 

sets of interrelated clauses often similar when the common needs of the people for a public service 

(representing general interest) are in the frontline. 

                                                      
1
 Source : McKinsey, 2016 – Bridging the infrastructure gap 
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This is not a real surprise since the needs of the people for such services meeting the SDG’s, their 

interest and capacity to pay for a service well adapted to their common interest together with the 

conditions of engagement of a reliable project company and lenders obeys to multiple common factors 

where long term economic equilibrium is the centerpiece. 

This first draft of key clauses is not intending to deal with all families of PPP. It is limited to 

Concession PPP (including rehabilitation of a public infrastructure) meeting the SDG’s for use in 

LIC’s and MIC’s. It is the result of numerous exchanges and analysis of projects around the world as 

well as many workshops conferences and seminars to which the ETIC-PPP experts have participated 

during the last decade with a particular focus on Africa.  

This project is part of the UNECE PPP Centre of Excellence program developed by the International 

Centre of Excellence Concession/PPP ‘Policies, Laws and Institutions’ headquartered in France. 

All clauses and guiding principles derive from real Concession PPP projects in various sectors and 

countries in which members of expert team have been directly involved. To our knowledge it is the 

first time that those clauses and guiding principles are included in a single inclusive document 

aggregating the at the same time international best practices and developing countries experience. For 

the sake of homogeneity and clarity, for sets of clauses deeply interrelated, we have avoided to be too 

detailed in some areas by comparison to others. However for each set of clauses and guiding principles 

data and documents have been compiled for future use. 

The overall exercise is to contribute to set the scene for future work with the objective to foster 

exchanges and debate toward template contract conditions governing the relationships between the 

contracting authority and the private partner in situations where the interest of the people for essential 

public services is paramount. 

Based on the feedback received we intend to coordinate the next steps with all parties interested in 

order to propose the first draft of  a template of inclusive recommended contractual provisions for 

Concessions PPP in LIC’s and MIC’s meeting the SDG’s as part of the people first PPP (PfPPP) 

projects promoted by UNECE . 

In our experience and based on the benefits of standardization of contracts for traditional procurement 

together with the experience of standardization for sector specific Concession/PPP exiting in some 

countries we are confident that future template contract conditions deriving from this exercise will 

reduce substantially the transaction costs and satisfies the parties including project companies, lenders 

and last but not least the people using from the public service 
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 2017 
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 WHEREAS 
 

It is recommended to summarize the main considerations which have conducted each party to enter in 

this Concession agreement. 

It is often useful to clarify that the main objective for the parties is to deliver the essential public 

service as described in the contract recognizing that, without prejudice of the main terms of the 

agreement, it may have to be adapted in accordance with the contractual process, to meet general 

interest and the possible changing needs of the end users during the project lifecycle.  

Examples of common objectives:  

 to best deliver an essential Public Service affordable and adapted to the needs of the end users 

for the lifetime of the Concession and meeting the SDG’s in an economically viable manner 

based on a full mandate given by the Authority to the Concessionnaire to finance, design and 

build the Construction and to deliver the Public Service by recovering entirely or mostly from 

end users. 
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 PRELIMINARY PROVISIONS 

Art 1. Definition of important concepts 

Note: The composite nature of Concession/PPP triggering at the same time global obligation of the 

Concessionnaire under strict monitoring to design and build the Construction and to provide a full 

service to be delivered to the public often over decades may only be sustainable and resilient if a real 

partnership is organized based on simple and clear concepts including clauses and provisions which 

are often not desirable in other types of contracts. 

 Asset Replacement Plan: this plan will guarantee that the construction assets will remain at all 

times fit for the purpose and able to deliver the service. 

 

 Conceptual Design: blueprint of Construction design prepared by the Contracting Authority 

deriving from the prefeasibility studies for the particular Public Service and which is the basis of 

all design developments by the Concessionnaire. 

 

 Concession Asset: tangible and non tangible assets built or developed only for the purpose of 

delivering the Public Service. 

 

 Concession Perimeter: the boundaries of land or piece of land directly necessary for the 

Construction and operation of the Public Service. 

 

 Construction: buildings, civil works and/or facilities of all kind including their equipments which 

are the support of the Public Service to be delivered. 

 

 Contracting Authority Requirements: physical and functional specifications and norms which 

govern the construction and the delivery of the Public Service  

 

 Economic and Financial Viability: Indicator or series of indicators deriving from the Project 

Business Case and representing the common expectations of the parties for the project lifecycle at 

the date of signature.  

 

 Final Design: Design of the Construction complying with the Contracting Authority Requirements 

developed from the Tender Design that the Concessionnaire must develop prior the start of 

Construction. 

 

 Operation and Maintenance Plan: Minimum requirements in terms of maintenance of the 

Construction and operation of the service in order to comply at all time with the Public Service 

obligations. 

 

 Performance Parameters: List of performance criteria to be reached by the Concessionnaire in 

terms of time for completion and on output quality, consumable, availability, satisfaction, return, 

etc. 

 

 Project Business Case: Presentation of the main characteristics of the project on an agreed matrix 

for the whole project lifecycle including key parameters and indicators also used for reporting of 

the economic and financial situation at all times. 

 

 Public Service: Service to be provided to the benefit of a large number of people at the same time 

for meeting their essential needs and in a situation of de facto monopoly triggering several 
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obligations and rights both to the Contracting Authority and the Concessionnaire generally not 

required from a commercial service provider. 

 

 Tender Design: design developed by the Concessionnaire at the tender stage on the basis of the 

Conceptual Design and which is the basis for Construction development.  

Art 2. Language of contract 

The clause should provide that the language of contract is the language of the country where the 

project is developed. 

Some limited exceptions could be envisaged if duly justified and if there is sufficient language 

capacity on both sides during contract performance.  

Art 3. Contract documents: Order of precedence 

The clause should provide that the documents which all together constitute the contract must be read 

and construed as an integral part of the contract and be listed in the Special Conditions.  

In case of any conflict, ambiguity, inconsistency or discrepancy between any of the contract 

documents, it is recommended to have the following order of precedence for interpretation purposes:  

  General Conditions 

  Special Conditions including any other document ancillary to the Special Conditions 

  Contracting Authority’s Requirements including the Performance Parameters 

  Tender 

Art 4. Duration  

It is recommended to have duration or term in line with the project lifecycle.  

Main consideration should be given to the amortization period of the main assets. 

Art 5. Purpose 

This clause should provide that the contract is a global contract for financing, designing and building a 

Construction and to deliver an essential Public Service to the citizens which will be paying for the 

service. 

It should clarify that the main obligations of the Concessionnaire are to deliver at its own risks, subject 

to the provisions of the contract, a complete service to the citizens and to recover entirely or mostly 

from user’s fees. 

It should also clarify that unless otherwise specified, upon termination of the contract the Construction 

and all equipments necessary for the performance of the Public Service are transferred (at no costs) to 

the Contracting Authority in good state and operating conditions. 

Art 6. General description of the Construction  

This clause should provide that the Special Conditions specify the main physical characteristics of the 

Construction together with the functional specifications and the main characteristics of the Public 

Service (including Performance Parameters). 
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 GENERAL OBLIGATIONS OF THE CONCESSIONNAIRE 
 

This chapter should address the main obligations during the lifetime of the project inter alia in terms of 

Construction, operation, maintenance and delivery of the Public Service and particularly: 

Art 7. International best practices and standards 

This clause should provide that the Concessionnaire shall: 

 use equipment and materials complying with international standards and any other particular 

norms or standards applicable as provided for in the Special Conditions ; 

 subscribe international quality assurance procedures facilitating the monitoring and control of 

work carried out and equipment and material fit for their purpose;  

 include in any subcontract, supplier or service provider contract  same duty of compliance 

with international best practices and standards. 

Art 8. Origin of supplies and materials 

It is recommended, when specified in the tender, to indicate that the supplies and materials must have 

their origin in an eligible source country. 

Art 9. Environmental and Social Management Plan 

This clause should provide that the Concessionnaire as well as any of its subcontractors, suppliers or 

service providers will at all time comply with the project environmental and social management plan. 
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 GENERAL OBLIGATIONS OF THE CONTRACTING AUTHORITY 

Art 10. Supply of documents 

This clause should provide that the Special Conditions list all the documents prepared by the 

Contracting Authority which are intended to be binding on the Concessionnaire.  

It is recommended to organize in the Special Conditions a process for delivering these documents in a 

non ambiguous manner within a given time period from the contract signature. 

The clause should also organize cooperation between the Contracting Authority and the 

Concessionnaire if the latter consider that the documents are not clear or contradictory. 

Art 11. Transfer of land to the Concessionnaire 

11.1 General 

Note: The availability of the land for the Construction and for providing the Public Service as well as 

the conditions of transfer of pieces of land or rights of way necessary for the project need to be 

addressed in detail since the process is sometimes controversial, complex and always time consuming. 

The clause should provide that the Special Conditions determine the limits of the perimeter of the land 

or pieces of land (the Concession Perimeter) to be assigned to the project either on a permanent or 

temporary basis (Construction, delivery of Public Service, etc.).  

It should further provide that a process, complying with applicable laws and international best 

practices, is detailed in the Special Conditions. The Concessionnaire shall be transferred the exclusive 

right to use the land either permanently or temporarily for developing the project free of 

encumbrances. This process should permit to transfer all rights necessary to build the Construction and 

to deliver the Public Service over the contract period.  

The clause should also indicate that the Special Conditions will provide for the financial conditions of 

permanent land occupancy if any. 

11.2 Steps prior to transfer 

The clause should provide for the need of an environment and socio-economic impact study 

complying with applicable laws and international standards and policies. 

When expropriation is necessary It is recommended to provide for a fair and transparent consultation 

and process complying with international best practices, guidelines and policies for resettlement action 

plan (RAP).This clause could also indicate a date of commencement of the expropriation procedure for 

the land situated within the Project Perimeter together with a date for transfer of the land to the 

Concessionnaire. This date should not be earlier than the date of full completion of the RAP. 

11.3 Actual transfer of the land and related title 

The clause should clarify the scope of the rights granted to the Concessionnaire of the land which 

should permit to develop all activities linked to the operation of the Public Service. 

The clause should also provide that the Concessionnaire will not enjoy full property rights and that in 

particular he has no right to sell any or all part of the land or to lease it. However the clause should 

indicate that leasing could be acceptable, subject to prior approval of the Contracting Authority for 
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contractors and service providers which contribute under the responsibility of the Concessionnaire to 

the delivery of the Public Service. 

The clause should also provide that the Special Conditions specify the nature of the legal instrument 

transferring the exclusive use of the land to the Concessionnaire for the operation of the service The 

related title should permit, subject to applicable laws, to pledge or mortgage during the contract period 

the Concessionnaire assets built on the land for the benefit of the lenders or provide some similar liens.  

The clause should include a public undertaking to protect all the rights granted to the Concessionnaire 

for the land necessary for the project against any trespassing or infringement by using when 

appropriate special rights of protection of public goods, public land and Public Services. 

Art 12. Authorizations and permits 

Note: The problems of authorizations and permits in complex projects where cooperation with various 

public authorities are an important part of the success of the venture  and overall governance needs to 

be addressed in some details . 

The clause should indicate that the public authority will facilitate the issuance of any administrative 

instrument, approval, authorization, permit, visa, title etc. to the Concessionnaire within a given time 

period. It should also clarify that this time period only starts from the receipt by the competent 

authority of a complete and complying application.  

The clause could further provide that when the Concessionnaire has filed an application in full 

compliance with the applicable regulations and procedure before the competent Authority and in the 

absence of answer within a time period indicated in the Special Conditions the corresponding 

authorization or permit shall be deemed to have been granted. 

Art 13. Assistance with local regulations 

This clause should provide that the Contracting Authority will assist the Concessionnaire upon request 

in obtaining copies of laws, regulations and information on local customs, orders or by-laws, which 

may affect the Concessionnaire in the performance of its obligations under the contract.  

The clause should also provide that the assistance by the Contracting Authority under this article shall 

not prevent the Concessionnaire to keep him fully informed, to analyze and to comply with all public 

laws, regulations, procedures, local customs or by-laws of the country. 
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 CONSTRUCTION DESIGN AND EXECUTION STUDIES 

Art 14. Sufficiency of information 

Note: It is important for the Concessionnaire committed to develop under its responsibility a complex 

construction project including a mandate to deliver an essential Public Service for a long time period 

to prepare an offer based on all information it considers necessary to build the Construction and 

deliver the Public Service in accordance with the provisions of the contract and Performance 

Parameters. 

This clause should clarify that the Concessionnaire is deemed to have obtained all necessary 

information on any circumstances which may affect the execution and completion of the Construction 

and of the operation of the Public Service to have inspected and examined the site and its surroundings 

and to have satisfied itself before submitting its tender, as to the nature of the ground and sub-soil. It 

should also be deemed to have conducted all necessary preliminary studies, including all applicable 

laws including tax laws, environmental law, land use regulations, permits requirement procedures, 

labor and Public Service practices and policies of the country. 

Art 15. Design development  

The clause should provide for early exchanges on the design process for optimizing methods, systems 

and processes and minimizing the operation and maintenance costs.  

The clause should also provide that the design development should be carried out by phases depending 

on the nature of the construction as further developed in the Special Conditions. 

Unless otherwise indicated in the Special Conditions, the phases should be divided as follows: 

-Preliminary design: this design should develop the general composition of the Construction, including 

general plans and volume, external aspect and identification of main technical options. 

 

It should also include a provisional Construction program and a conceptual operation and maintenance 

manual. 

-Final design: The clause should describe the content of the final design such as detailed description of 

the Construction including drawings and calculations needed to satisfy all regulatory approvals, and to 

provide evidence of the operability, stability and resistance of the structures as well as their fitness for 

purpose for the continuous delivery of the Public Service. 

 

It should include the final Construction programme 

-Execution studies: The clause should provide the conditions under which execution studies are 

prepared. 

It is also recommended to describe in the clause the review and approval mechanisms of design 

documents at various phases based on a structured process  including situation of deemed approval. 

Due to the impact of non approval of design documents in situation where the Concessionnaire is fully 

liable for delays, fitness for purpose and delivery of Public Service meeting all Performance 

Parameters, the Special Conditions should provide a time limit for approval. 

The clause should indicate that in all situations the Concessionnaire is and shall remain fully 

responsible for the design of the Construction in accordance with the contract and no action or failure 
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to act by the Contracting Authority’s Representative shall relieve the Concessionnaire of its 

responsibility. 

 CONSTRUCTION PHASE 

Art 16.  Planning 

This clause should provide that the Concessionnaire submit to the Contracting Authority a detailed 

Construction planning in accordance with timing and conditions provided for in the Special 

Conditions. 

Art 17. Monitoring 

This clause should provide for an inspection and monitoring of Construction in accordance with the 

Concessionnaire design, planning and Contracting Authority requirements.  

The clause should also provide that  due consideration must be given to the particular nature of the 

Concessionnaire freedom of organization and implementation to meet all objectives and parameters 

inter alia in terms of fitness for purpose of the Construction and delivery of the Public Service. 

Art 18.  Acceptance  

Note: Acceptance by the Contracting Authority of the Construction designed and built by the 

Concessionnaire or by a subcontractor under full responsibility of the Concession for delivering a 

Public Service for many years needs to follow a particular process since on the one hand the 

Concessionnaire is not discharged of its obligations by acceptance and since on the other hand the 

main purpose of the contract is not to accept a Construction but to operate an essential Public 

Service. 

The clause could provide that when the Construction is a building or civil works the acceptance 

procedure should comply both with local laws and international best practices such as FIDIC MDB or 

standard World Bank conditions of contract for civil works in civil law countries. 

In other situations the clause should develop in some details the process of testing and commissioning 

from pre-commissioning up to trial operation and as the case may be reliability and availability tests . 

The clause should address the situation where the commissioning requirements and Performance 

Parameters are not met. Two situations may then arise: 

 Performance is within an agreed percentage of compliance. This is generally remedied by way 

of liquidated damages 

 

 Performance is below this percentage leading to a breach of contract: it can nevertheless be 

remedied under various conditions and within time limits. 

Art 19. Defects liability 

Note: Taking into account the complexity of the Construction, the paramount requirements of fitness 

for purpose and of reliability and continuity of the Public Service, the following should be considered; 

The clause should provide that the Concessionnaire shall be responsible for the perfect execution and 

completion of the Construction in accordance with the Contracting Authority’s Requirements and able 
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to meet the Performance Parameters in a sustainable manner and for making good any defect in, or 

damage to, any part of the Construction which may appear or occur during the Defects liability period. 

This clause should refer to applicable laws and often provide for additional requirements in the Special 

Conditions for the defect liability, its nature, status of limitation and related remedies .The following 

principles deserve to be considered in the interest of a resilient Public Service: 

 Punch list: duty to make good without delay and in all cases before the commencement of the 

commercial operation of the Public Service 

 Defect in the materials and equipment needed for the operation of the Public Service: Strict 

liability for one or two years and duty to make good in the shortest time frame 

 Defect in the Construction affecting its strength and/or fitness for purpose: strict liability for 

several years as specified in the Special Conditions. 

 OPERATION OF THE PUBLIC SERVICE 

Art 20. General provisions of operation of the Public Service 

The clause should provide that the Concessionnaire guarantees, subject to the provisions of the 

contract and applicable laws, the equality of treatment for the users, continuity of the Public Service 

and if justified by public interest the adaptability of the Public Service to the needs. These principles 

should comprise the following: 

Equality of treatment: All the users of the service in a same situation shall be offered the same service 

on the same basis for the same price. 

Continuity: The Concessionnaire shall ensure a continuous delivery of the essential Public Service 

meeting the Performance Parameters except in specific situations such as force majeure or imminent 

threats to the security of the persons and property.  

The clause should also provide that in case of disruption of the service not excused by a contract 

provision or applicable laws, the Contracting Authority is entitled to step in and to use provisionally 

the equipment and work force of the Concessionnaire. 

Adaptability: The clause should provide that the Concessionaire shall pay a permanent attention to 

conditions permitting to improve and adapt the service to public needs within the existing Performance 

Parameters and if appropriate to propose changes and adaptation. 

A process should be organized in the contract, starting with the partnering procedure, for exchanging 

and agreeing on such changes and adaptations and their impact on contract conditions with the 

objective of maintaining the Economic and Financial Viability. 

When public interest is justified, the Contracting Authority may impose unilateral changes and 

adaptations. If such unilateral changes and adaptations deteriorate the Economic and Financial 

Viability of the project, the Concessionnaire shall have a right of full restoration of the Economic and 

Financial Viability commensurate with the impact of this specific cause of deterioration (such as an 

increase of the tariff). 
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Art 21.  Performance Parameters 

This clause should be divided into time milestones and performance specifications. 

It is recommended that within a certain threshold in terms of nature of the impact on the operation of 

the Public Service, the only remedy for failure to meet Performance Parameters is liquidated damages. 

Beyond this limit a breach of contract is materialized. 

The clause could also provide for performance incentive above a certain threshold of performance for 

instance in terms of: output performance, service performance, productivity performance, operation 

and maintenance costs performance. 

Art 22. Liquidated damages 

The clause should indicate that if the Concessionnaire does not comply with some key milestones 

referred to in the Special Conditions, it shall pay to the Contracting Authority an amount of liquidated 

damages. 

The clause should also provide for liquidated damages for performance in case of failure to meet the 

performance parameters below a certain limit. 

It is also recommended that the clause provides a cap for liquidated damages which are the sole 

remedy of the Contracting Authority for delay and performance below the cap. 

Art 23. Maintenance and renewal obligations 

The clause should provide: 

 that the Concessionaire shall at its sole risk and expense maintain the Construction within and 

around the Concession Perimeter and keep same in good maintenance and operating condition 

so as to ensure that it is always suitable for the delivery of the Public Service and avoid any 

service inadequacy or suspension thereof.  

 

 that the renovation and repair of damaged Construction shall be carried out as soon as possible 

as of discovery or (without prejudice to any subsequent right of action against the parties 

having caused such damage). 

23.1 Maintenance programme 

The clause should provide: 

 that a maintenance and monitoring programme shall be drawn up by the Concessionaire in 

respect of Construction and all equipments and other assets necessary for the delivery of the 

Public Service located within the Concession Perimeter. 

 that the Concessionaire shall be responsible for renovation of Construction located within the 

Concession Perimeter based on a multiyear renovation programme updated on a regular basis 

between the parties. 

Art 24. Reporting 

24.1 Yearly report 

The clause should provide that the Concessionaire shall provide each year a report comprising a 

technical report, an operating report, a public satisfaction report, a financial report and a human 

resources report.  
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24.2 Financial and accounting statements 

The clause should provide that the financial and accounting statements for the Concession shall be 

established in conformity with a matrix and pro-forma statements. The same matrix and pro-forma 

statements shall be used for the initial establishment and subsequent updating the Project Business 

Case. 

An update of the initial Project Business Case shall in all case be drawn up at the date of 

commencement of the commercial delivery of the Public Service.  

 ECONOMIC AND FINANCIAL PROVISIONS 
 

Note: Since the Concessionnaire recovers its investment and costs of Construction and of 

operation of the service entirely or mostly from user’s fees in a situation where both parties 

recognize that the Concessionnaire is entitled to have a fair return, a general clause should 

address this matter before more specific clauses. 

Art 25. General 

The clause should provide that the Project is based on provisional accounts and Project Business 

Case annexed to the contract permitting to the Concessionnaire to invest and deliver the service under 

conditions of Economic and Financial Viability including a fair return. 

When it is agreed that in order to reach the Economic and Financial Viability an element of subsidy is 

needed (which is the situation in most cases for Concessions for essential Public Services) the amount 

of the subsidy and the conditions of its payment shall be part of the contract and duly taken into 

account for determining the agreed Economic and Financial Viability objectives and parameters. 

Art 26. Tariffs 

The clause should provide that the tariff to be paid by the end users for the Public Service as agreed 

between the parties in the Special Conditions is part of the Project Business Case. 

It should also provide that the tariffs shall be updated at the date of commencement of operation in 

accordance with the methodology annexed to the Project Business Case. 

Thereafter the clause should indicate that the tariffs shall be regularly updated and at least on an 

annual basis to the extent necessary and calculated with the same methodology as the one which has 

been used for their initial determination. 

The clause could further provide that the common objective is to have the tariffs always calculated in 

such a way that the Concessionnaire has the opportunity to develop the project and deliver the service 

for the project lifecycle in accordance with the Economic and Financial Viability parameters as 

provided for in the Project Business Case (as updated for from time to time).  

The clause may add that if the Concessionnaire is in default in any of its obligations the contracting 

Authority shall not be obliged to accept a tariff which permit to maintain full economic and financial 

viability until the default is made good. 
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Art 27. Economic Stability 

Note: Stability of key economic factors is an essential feature of success of long term investment 

projects for essential Public services. The following clauses are designed to strive a reasonable 

balance between the interest of the Concessionnaire and Contracting Authority for the optimum 

operation of the Public Service based on  precedents both in underlying contract laws and contracts in 

LDC’s and MIC’s.  

27.1 Change in laws 

The clause should provide that legislative or regulatory provisions taking effect after the date of the 

signature of the contract which may have the effect of changing, cancelling or of restricting the 

provisions of the legislative or regulatory regime, in such a way that it deteriorate substantially the 

Economic and Financial Viability shall not be applicable to the Concessionnaire unless otherwise 

agreed between the parties. 

The same will apply for the employees of the Concessionnaire and to the suppliers and service 

providers participating to the construction and operation of the service. 

27.2 Change in the tax and custom regime 

The clause should provide that the stability of the tax and custom regime is guaranteed to the 

Concessionnaire with respect to scope, rates, collection methods and audits in such a way that it will 

not deteriorate the Economic and Financial Viability. 

The Concessionnaire shall not be liable unless otherwise agreed between the parties for any taxes 

created after contract signature or which arises from any amendment effective after such date. 

27.3 Unforeseen change of economic circumstances (hardship) 

This clause should provide that when unforeseeable economic circumstances outside the 

Concessionaire's control which do not render impossible the operation of the Service arise and 

deteriorating substantially on the Economic and Financial Viability the parties shall meet to remedy 

the situation and restore the Economic and Financial Viability up to a certain threshold  

27.4 change in physical conditions 

This clause could provide that if the Concessionnaire encounters artificial obstructions or physical 

conditions, other than weather conditions, which could not reasonably have been foreseen, and if such 

obstruction deteriorates on the Economic and Financial Viability above a certain threshold , the 

Concessionnaire shall be entitled to compensation to restore part of the Economic and Financial 

Viability; 

Art 28. Force Majeure  

This clause should describe force majeure in simple terms such as any unforeseeable act or event that 

is extraneous to and lies outside the control of the Party that seeks to rely thereon, (ex natural disasters, 

fires, explosions, war, uprisings, mobilisation, strikes, earthquakes, acts of State, etc.) 

It should clarify that no party is held liable for non-performance of its obligations deriving from the 

occurrence of a force majeure event and that each party has a paramount duty to mitigate the 

consequences of the event. 

The clause should also indicate that the parties shall seek any solution allowing continued performance 

of the Concession.  
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 If force majeure event does not lead to early termination the Contracting Authority shall compensate 

or have the Concessionnaire compensated in order  to restore the Economic and Financial Viability as 

if the force majeure event would not have occurred. 

Art 29. Tax and customs provisions 

Note: The applicable tax and custom regime and forecast of the related custom and tax budget for the 

project is complex to determine  inter alia due to the number of different suppliers, contractors and 

service providers participating to the project at various levels either from abroad or in country. 

The proper evaluation of the project custom and tax budget is an important element for establishing 

the Economic and Financial Viability. 

It is recommended to provide for a tax and accounting annex a describing the applicable tax regime 

both for the Concessionnaire and other project participants including provisions on cooperation and 

reporting.  

It is recommended not only to list applicable tax, duties and levies in an annex but also the conditions 

under which they will be calculated. 

Due care to be taken in the annex to municipality and local taxes including levies and fees for 

authorizations and permits. 

 MISCELLANEOUS 

Art 30. Concessionnaire personal performance 

The clause should provide that since the contract has been entered into due regard to the qualification 

and capacity of the Concessionnaire company and its staff to build the construction and to operate the 

Public Service during the project lifecycle the Concessionnaire is not entitled, without prior 

authorization by the Contracting Authority, to assign all or part of this contract or any benefit or 

interest deriving from it. 

The clause should also provide that the Concessionnaire shall not without prior approval of the 

authority change of majority ownership and of referenced shareholder 

The clause should indicate that when the Concessionnaire is part of a consortium the main terms of the 

consortium agreement shall be approved by the Public authority, and that the Concessionnaire will 

remain in all cases fully responsible for all acts and omission of the consortium members. 

Art 31. Substitution 

This clause should provide that in case of insolvency liquidation or wining up of the Concessionnaire, 

the lenders which have not been fully repaid shall be entitled to, subject to the non objection of the 

Contracting Authority, to appoint a third party to replace the Concessionnaire and vested with all rights 

and obligations provided for in this contract. 
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Art 32. Subcontracting 

The clause should provide that the Concessionnaire is not entitled to subcontract any substantial part 

of the activities of Construction, supply or of operation of the service without approval of the 

Contracting Authority. 

The clause should indicate that the Special Conditions list as the case may be suppliers, contractors 

and service providers for which the prior approval is deemed to have been granted. 

The clause should provide that the Concessionnaire shall remain responsible for the acts, defaults or 

negligence of the subcontractors, their agents or employees. The approval by the Contracting 

Authority of the sub-contracting of any part of the contract and in particular for subcontractors to 

perform any part of the Construction or operation of the service shall not relieve the Concessionnaire 

of any of its obligations under the Contract. 

Art 33. Staff 

Note: Taking into account the international nature of most of the Concession for infrastructure Public 

Services and/or of the need to use experts and services providers from various countries having 

different kind of employment regime and the need to employ and in priority local people, it is 

important to consider special conditions for staff. 

The clause should provide that  

-all the employees of the Concessionnaire and of its subcontractors and service providers are governed 

by local employment laws. However expatriate employee’s benefits, including retirements and similar 

benefits, may be governed by foreign laws.  

- the Concessionnaire should give employment priority to local citizens or residents and provide them 

a remuneration and employment package locally competitive. 

- the Concessionnaire should contribute to the design of a long-term human resource programme 

comprising training of local citizens and residents. 

- when there are no local citizens or residents having the necessary skills, the Concessionnaire is free 

to hire any foreign or expatriate employee as deemed appropriate in terms of qualifications and 

numbers.  

- as appropriate  the Contracting Authority will assist the Concessionnaire for the application and 

granting of works and permits for employees and their family as the case may be. 

Art 34. Environment 

The clause should provide that the Concessionnaire should abide by local regulations as well as 

international best practices. 

Special Conditions should describe the steps already made by the Contracting Authority in terms of 

environmental and social impact studies and environmental and social management plan. Those 

conditions should describe the additional steps to be taken jointly or separately by the Contracting 

Authority or the Concessionnaire for finalizing all the necessary studies with appropriate indicators 

complying with applicable laws and international best practices in order to obtain approval of a 

complete environmental and social management plan and obtaining the related authorizations and 

permits as the case may be.  
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The clause could also clarify that if the Concessionnaire has complied with the applicable national and 

international requirements for developing the studies and proposing and environmental and social 

management plan, any delay in granting authorizations and permits or approving the plan shall not be 

considered as a default and Contracting Authority shall assist and to the extent necessary compensate 

the Concessionnaire.  

34.1 Corporate Social Responsibility  

The clause should indicate that the Concessionnaire its suppliers, subcontractors and service providers 

shall comply with corporate social responsibility principles (CSR) as further defined in applicable 

laws and international best practices.. 

34.2 Community relationships and indigenous people 

The clause should indicate that the Concessionnaire with the support of Contracting Authority will 

develop a community relationship program and as the case may be an indigenous and women 

empowerment program in accordance with applicable regulations and international best practices. 

The main terms of the initial program, its organization and costs should be agreed at the date of 

signature. 

Art 35. Third Party liability 

The clause should indicate that the Concessionaire is solely and fully liable for any damage caused to 

users or third parties as a result of the Construction and operation of the service.  

The clause should further indicate that the Concessionnaire shall assume sole responsibility for all 

risks or disputes arising as a result of its actions or omission in connection with the operation of the 

service. 

Art 36. Insurances 

This clause should describe the different types of insurance coverage to be subscribed by the 

Concessionnaire in compliance with applicable regulations. 

The clause could provide that a minimum list of insurance policies should be subscribed with at least 

one or more insurance company of reputed solvency and to maintain the same in force. 

The following insurance should inter alia be considered:  

 insurance cover for  general third-party liability throughout the term of the Concession ;  

 a work site all risks policy or similar coverage for the Construction up to an amount indicated 

in the Special Conditions; 

 an all risks policy for damages on the Concession assets for an amount specified in the Special 

Conditions 

 Professional indemnity insurance covering bodily injury and property damage that may be 

caused to third parties and to its employees, in the amount specified in the Special Conditions 

 As applicable builders strict liability covering the Concessionnaire strict liability on equipment 

and structure  



 

20 

 

Art 37. Guarantees 

Note: Since the contract is not only entered into for the Construction, building, civil works or facility 

designed for providing a Public Service but mainly for the actual provision of essential Public Service 

during the project lifecycle the guarantees to be provided by the Concessionnaire should not be 

limited to a Construction fit for the purpose but should also be valid during the project lifecycle. 

Guarantees should also be provided for the retransfer of the Construction and any equipment 

permitting the operation of the service either at expiry date or as a consequence of early termination. 

It is recommended that the guarantee take the form of a bank guarantee based on the format and for an 

amount provided for in the Special Conditions. 

Unless otherwise provided in the Special Conditions, the initial performance guarantee should be 5% 

of the estimated Construction costs. 

The clause could provide that upon satisfactory acceptance of the Construction as the case may be or 

the completion of trial tests the guarantees is reduced by half. 

Special Conditions should also provide for other guarantees during the operation service period inter 

alia in relation to maintenance and consumption parameters.  

They should also provide that a special guarantee shall be provided before the expiry date of the 

Concession in consideration for retransfer of assets, equipments and all service obligations in good 

state and operating capacity. 

Art 38. Confidentiality and disclosure 

It is recommended to describe the confidential information and the commitment to keep such 

information confidential  

It should describe a process for disclosure of non confidential information during the project lifecycle 

in such a way that such information is available in a format easy to understand by stakeholders. 

Art 39. Patents and licenses 

The clause should indicate that the Concessionnaire has the full right to use patents and licenses as 

well as industrial, intellectual and other property rights for the Construction or operation of the service 

and that such right will be transferred at no cost to the Contracting Authority at the expiry date of the 

Concession or in case of early termination. 

The Concessionnaire undertakes to indemnify and hold harmless Contracting Authority for all 

damages and cost incurred due to any claim brought by any third party in this regard. 

 TERMINATION  

Art 40. General 

Note: The particular nature of essential public service Concession contract is that the Public Service 

rendered by the Concessionnaire by delegation of authority from the Contracting Authority during the 

project lifecycle must continue after the term of the Concession contract without restriction or limit in 

time. As a result the Contracting Authority must be in the position to organize itself to deliver the 

service under the same conditions and/or to enter into a contract with another operator to deliver the 

service.  
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This may only be possible if the assets created by the Concessionnaire including knowhow and 

equipment necessary for the smooth continuity of the Public Service revert to the Contacting 

Authority. Since duration of the Concession has been calculated in consideration for the full 

amortization of the Concession assets, all such assets, knowhow and equipment shall be transferred to 

the Contracting Authority in good operational conditions. 

Various clauses should address the situation. 

Art 41. Assets transfer 

The clause should indicate that the parties should meet in advance for organizing a contradictory 

inspection process on the construction, inventories, supplies and equipments necessary for the 

operation of the service and more particularly for: 

 Assets transferred automatically without compensation free of all liens and encumbrances to 

the Contracting Authority (Returned Assets) and ; 

  Assets that the Contracting Authority has option to purchase in accordance with the list and 

conditions provided for in the Special Conditions (Purchased Assets). 

The clause should also indicate the practical conditions of transfer of the Returned Assets and 

Purchased Assets. 

Art 42. Early termination 

Note: Early termination of Concession contract for essential Public Services should always be 

possible for sovereign reasons in addition to traditional termination clauses. Since it is not realistic to 

stop the delivery of essential Public Services in case of early termination, the Concession Asset 

necessary for the delivery of the service will continue to be used. This situation triggers special 

clauses dealing inter alia with the financial and economic consequences of each early termination 

event. 

The events and consequences may be summarized as follows; 

 By mutual consent; the parties shall agree all consequences and in particular on the conditions 

of  transfer  and repurchased of  assets taking into account the non amortized value of such 

Assets including together with an indemnity to be paid by the Contracting Authority to the 

Concessionnaire for loss opportunity ; 

 

 for public interest reasons: the Contracting Authority should fully compensate the 

Concessionnaire for all consequences including a percentage of the loss of profit including in 

particular: the residual value of the returned asset, the price for repurchased of assets as well 

as and any other asset to be sold to the Contracting Authority, the demobilizations cost of the 

Concessionaire’s equipments and personnel ; 

 

 by either of the parties in case of occurrence of a force majeure event if the duration of the 

event exceed a  duration specified in the Special Conditions: the Contracting Authority should 

compensate the Concessionnaire in the same manner as for termination for public interest 

reason except for compensation for loss of profit ; 

 

 by the Contracting Authority in case of persistent default of the Concessionnaire not excused 

by a provision of the contract and not remedied after a period of time indicated in the Special 

Conditions : the Contracting Authority should pay to the Concessionnaire an indemnity equal 

to the non amortized value of the returned asset from which shall be deducted an amount equal 
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to  the indemnity due by the Concessionnaire to the Contracting Authority to compensate the 

breach of contract by the Concessionnaire ; 

 

 by the Concessionnaire in case of gross default of the Contracting Authority preventing the 

Concessionnaire to meet its own obligations on Construction or operation of the service: the 

Contracting Authority should indemnify the Concessionnaire for an amount equal to the 

amount payable for termination for public interest increased by an indemnity to hold harmless 

the Concessionnaire of all the consequences of the default. 

 

All the provisions relating to the transfer of assets and return of land to the Contracting Authority upon 

the term of the Concession will apply equally in case of early termination. 

 PARTNERING, DISPUTE AVOIDANCE AND ARBITRATION 
 

Note: It is important to keep in mind contractual relationship having a particular nature sometimes 

closer to company laws than pure contract laws since each party assumes a number of long-term 

commitments in view of ensuring optimum delivery of a Public Service. 

It should be recognized that it is not possible to set forth all detailed terms and conditions of provision 

of the Public Service during the project lifecycle. It is therefore essential to foster a public-private 

partnership relationship. 

This should be the basis of a real partnership organization and decision making process without 

compromising on the terms of the contract with a view to deliver and as the case may be to adapt and 

optimize the service to the needs of users, their financial capacity and the economic growth of the 

region and of the country. 

Art 43. Partnering 

The parties should agree on a minimum organizational partnering structure and process to ensure the 

smooth, long-term development of their relationship. 

The partnership should be developed along the following lines: 

 Partners meeting organized on a regular basis for instance each quarter  

 

 Party to the partnering meeting composed of several individuals from each side having an 

important role in relation to the construction and delivery of the service (technical, 

commercial financial) ; 

 

 Simple partnership by-laws for efficient partners meetings based on a consensus decision 

making process ; 

 

 Duty to disclose any potential issues  at partner meetings ; 

 

 For complex projects, consider a facilitator. 

 

 Duty to disclose and discuss any cause of dispute during partners meeting before any other 

steps toward dispute resolution ; 
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Art 44. Dispute Board (Optional) 

Note: Dispute Boards are becoming very popular and efficient for complex construction contracts of 

all kind. In the last decade, best practices and use of Dispute Boards have been developed around the 

world and in particular through the Dispute Review Board Foundation (DRBF). 

The benefit of such board is that they are composed of senior and authoritative experts selected by the 

parties and which meet with the parties at regular intervals from signature of the contract even in 

absence of disputes. 

This permits to review the development of the Project from all angles. Several natures of boards are 

possible depending of their role in the dispute from mere advice to adjudication. 

For Concession for essential public services where the parties have  to behave as partners toward 

common goals, dispute avoidance board is recommended. 

The board could be a standing board composed of three experts up to the closing of the 

commissioning phase and transformed into a board of a single person board during the operation 

phase. 

The clause should provide for a standing board of three authoritative experts with facilitators 

capacities.  

It should define a minimum qualification for each member having altogether experience and capacity 

in similar situations of a Concession for essential Public Services where the Concessionnaire is 

entrusted with full delivery of the service and recovers entirely or mostly from user’s fees. 

The board should in particular have proven experience in essential Public Service delivery in the 

country. 

Further reference to dispute board rules such as ICC or DRBF is recommended. 

Art 45. Mediation (Optional) 

Note: If the parties do not chose dispute board process, a structured mediation process should be 

considered. 

The clause could provide for mandatory mediation before referring the matter to arbitration. 

The clause should provide for a structured mediation by a mediation board with more or less the same 

qualification as the ones proposed for dispute board. 

It should organize a simple mediation process with limited role of due process reserved to arbitration 

proceedings.  

The clause could provide for a default process extremely simple within strict time limits. 

Art 46. Arbitration 

The clause should provide that disputes which have not been settled through dispute board or 

mediation shall be finally settled by three arbitrators appointed in accordance with the rules of 

arbitration provided by an authoritative international organization. 
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Art 47. Applicable law 

The Concession shall be governed by and construed in accordance with local laws.  

The clause should provide that in the absence of relevant references in local law or case law, the 

arbitration tribunal shall refer to internationally recognized best practices in essential Public Services 

projects.  

 


